
IMPLEMENTATION OF A COMPREHENSIVE AND 
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INTEGRATION AND  

RESOURCE SHARING APPROACH  
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HOUSING ASSISTANCE FOR FAMILIES 

AFFECTED BY TYPHOON òSENDONGó 

 

Å Framework for Integration & Resource 

Sharing for Permanent Housing 

Å Housing Demand 

Å Menu of Housing Assistance 

Å Resettlement Sites 

Å Input/Participation of Partner Entities 

Å Plan of Action 



FRAMEWORK FOR INTEGRATION & RESOURCE SHARING  

"SENDONG" HOUSING PROJECT  

FINALIZE 
HOUSING 
DEMAND 

INVENTORIZE 
HOUSING 

SUPPLY AND 
ASSISTANCE 

DEFINE & AGREE 
INSTITUTIONAL 

ARRANGEMENTS 

INTEGRATE AND 
SYNCHRONIZE 

PLAN OF ACTION 



MARKET SEGMENTATION  

Finalize 
Housing 
Demand 

Beneficiary 
Segmentation 

Danger 

Areas 

Non-

Danger 

Areas 

Total 

Formal 

Sector 

Informal 

Sector 

TOTAL 



WATERWAY 20.00 m. 

Danger Zone 

 (high risk areas) 

20.00 m. 

Danger 

Zone 

High Risk 

Areas 

CROSS SECTION OF TYPICAL WATERWAY SHOWING DANGER AREAS 
 

Non-Danger Zone 

Low to Medium risk 

Non-Danger Zone 

Low to medium risks 

Source:  Water Code of the Philippines Art. ___ Sec. ___ 



PROCESSING CENTER FOR 

PERMANENT HOUSING ( PCPH ) 

FAMILIES PCPH LOCATION 

1. Temporarily 

housed in EC 

Evacuation Centers 

(EC) 

2. Residing with 

relatives and 

elsewhere 

NHA Project Office, 

Cagayan de Oro 

Office 

3. Tent City On-Site 

SURVEY 

FORM 

MASTERLIST OF 

QUALIFIED ISFs 

HOUSING 

BENEFICIARIES  

MASTERLIST OF 

FORMAL SECTOR 

QUALIFIED 

HOUSING 

BENEFICIARIES  



2.  INVENTORIZED  HOUSING INPUTS AND 

ASSISTANCE  

KEY 

COMPONENTSelihoo 

MAJOR PARTICIPATING ENTITIES 

LGU NHA DPWH DILG DSWD DENR DEPED Private 

Sector 

1. LAND 

P 
Land 

classific

ation 

2. LAND 

DEVELOPMENT 
SITE 

PREPARATI

ON  

 

POWER 

AND 

WATER 

Site 

plan; 

Devel

opme

nt  

plan  

Proads, 

sewer, 

drainage, 

bridge 

 

P 
ECC/ 

Geo 

hazard 

Survey 

3. HOUSING 

CONSTRUCTION P 
Pfunds 

for core 

housing 
P 

4. COMMUNITY 

FACILITIES & 

SERVICES 

Pmulti 

purpose 

covered 

court, 

PNP 

outpost 

P 

Pschool, 

and 

teachers 

; other 

logistics 

 

Capacity 

building; 

livelihood 

P 

5. OTHER FORMS 

OF HOUSING 

ASSISTANCE 

P 

 
P P P P 



DONATIONS/PLEDGES FOR HOUSING FROM  

 HUMANITARIAN ORGANIZATIONS & THE PRIVATE SECTOR  

Housing No.  of Units 

Habitat for Humanity 6,000 

Federation of Filipino-Chinese Chambers of Commerce and 

Industry, Inc. (FFCCCII) 

600 

Xavier University 500  

(plus 5 hectares land) 

Tan Yan Kee Foundation, Inc. 

(Lucio Tan Foundation) 

600 (for verification) 

Mindanao University of Science and  Technology (MUST ) 

Kapuso Foundation 200 

SAMD 150 

Oro Habitat 150 

HRC 1,000 

Catholic Religious Services (CRS) 1,000 

OC 100 

Philippine Red Cross 2,000 +  

4,000 (community vouchers) 



 

 

 

DONATIONS/PLEDGES FOR HOUSING FROM  

 HUMANITARIAN ORGANIZATIONS & THE PRIVATE SECTOR  

 Other Donations 

Del Monte Philippines Inc. Communal kitchens in 11 

areas provided 

HOLCIM Cement 4 toilets each for 11 sites 

Cong. Rodriguez and Cong. Maximo Rodriguez 

(ABAMIN) 
Electrical and plumbing 

materials  

Mindanao University of Science and Technology 

(MUST) 
Electrical and plumbing 

services  

Air 21  

 
portalets 

IOM 10 portalets and 2 

multipurpose huts 



TENT INVENTORY*  

NAME OF ORGANIZATION / AGENCY NO. OF TENTS 
SHELTER BOX 408 

DSWD 63 

ITALIAN GOV'T 286 

JICA 30 

KOICA (KOREA) 500 

DISASTER AID INTERNATIONAL 100 

WFP/AE RF 11 

CHINA 40 

PLAN INTERNATIONAL (NOT WITH DSWD) 400 

PRC (NOT WITH DSWD) 100 

 

*SOURCE: DSWD 

 



PERMANENT HOUSING IN 

SUSTAINABLE COMMUNITIES  

TEMPORARY 

HOUSING WITH 

NO COMMUNITY 

FACILITIES Health Center 

Wet Market 

Material Recovery Fac. 

School Building 

Police 

Outpost 

Multi-purpose Covered Court  



3.   INSTITUTIONAL ARRANGEMENTS  

NDRRMC 

Cluster Cluster DSWD 
Cluster on Shelter 

(Transition 
Housing 

LIAC on 

PH 

LGU/HUDCC/NHA 

GOs/NGOs/POs/PS 

Beneficiary 

Selection 

Committee 

Site Selection 

Project Imple. 
Relocation 

Masterlist of 

HHs for PH 

PH Project 

Sites with 

Facilities 

Transfer of 

Families 

Estate Mgmt. & 

Comm'ty Dev't. 

Sustanable 

Comm'ties 

Sub-Committees 



4.   INTEGRATE & SYNCHRONIZE 

PLAN OF ACTION  

MILESTONE TIMELINE 

1. Target Beneficiaries JANUARY 2012 

2. Site ID and Project Imple. JAN. TO JUNE, 2012 

3. Relocation START APRIL 2012 

4. Estate Management & 

Community Development 

APRIL  2012 

ONWARDS 



HOUSING DEMAND  

BEFORE 

AFTER 



PRIORITY AREAS (MINDANAO)  

(AS OF JANUARY 09, 2011)  

CITY 

TOTALLY 

DAMAGED 

HOUSES 

PARTIALLY 

DAMAGED 

HOUSES 

TOTAL 

Cagayan de Oro City 5,801 12,635 18,436 

Iligan City 3,459 7,641 11,100 

TOTAL 9,260 20,276 29,536 



PRIORITY AREAS (VISAYAS)  

(AS OF JANUARY 09, 2011)  

CITY/ 

MUNICIPALITY 

AFFECTED FAMILIES 

INFORMAL SETTLERS (ISFs) FORMAL SETTLERS 

TOTAL 

DANGER 

AREAS 

NON-DANGER 

AREAS 

DANGER 

AREAS 

NON-DANGER 

AREAS 

Along 

Riverbanks 

(within 20 M. 

Easement) 

Low-lying Areas 

(beyond 20 M. 

Easement) 

Along 

Riverbanks 

(within 20 M. 

Easement) 

Low-lying Areas 

(beyond 20 M. 

Easement) 

DUMAGUETE 

CITY 
          1,056    50 402     1,508  

SIBULAN 675   76 751 

AMLAN 280 200 80 560 

SIATON 246 247 55 548 

TANJAY CITY 135 713 848 

TOTAL 2,392 1,160 50 613 4,215 



PROPOSED MENU OF 

HOUSING ASSISTANCE  

ILIGAN CITY 



RECOMMENDED MENU OF  

HOUSING ASSISTANCE*  

HOUSING STATUS HOUSING MENU AGENCIES 

INFORMAL SETTLER FAMILIES (ISFs) 

Within 20 M. Danger 

Areas 

 

ÅResettlement Program with 

Housing Components and 

Facilities 

NHA/LGU & 

Participating 

Entities 

Beyond 20 M. Danger 

Areas 

Å Housing Material Assistance 

 

 

Å Site Upgrading (subject to 

geohazard clearance) 

NHA/LGU & 

Participating 

Entities 

 

NHA/LGU/

DENR 

*Subject to actual demand through survey 



RECOMMENDED MENU OF  

HOUSING ASSISTANCE*  

HOUSING STATUS HOUSING MENU AGENCIES 

FORMAL SETTLER FAMILIES 

Titled Properties Å Housing Loan 

 

 

 

Å Housing Material Assistance 

 

 

 

Å Site Upgrading (subject to 

geohazard clearance) 

HDMF/NHA

/LGU and 

others 

 
NHA/LGU & 

Participating 

Entities 

 
NHA/LGU & 

Participating 

Entities 

 

*Subject to actual demand 



HOUSING PACKAGES  



PLANNING ASSUMPTIONS  



PLANNING ASSUMPTIONS  

A. Resettlement Program with House and Lot 

Packages and Community Facilities 

ÅSERVICED HOMELOTS : 50 SQ. M. 
ÅHOUSING UNITS  : 21 SQ. M. 
ÅCOMMUNITY FACILITIES : 

ÅSchool          
ÅMulti-Purpose 
ÅHealth Center 
ÅTransport 
ÅWater 
ÅPower 

 

 

 



PLANNING ASSUMPTIONS  

B.     Site Upgrading with Reconstruction 

HOUSING MATERIALS ASSISTANCE 

 
ÅLand Development Cost  

    (47,000) 

ÅHousing Materials Cost 
        (3,000) 

 

 

 

Php50,000.00 



PLANNING & COST ASSUMPTIONS  

RESETTLEMENT PROGRAM  

ITEMS UNIT Cost Responsible 

Agency 

A. LGU-OWNED LAND 

1.  Raw Land Cost Per Sq. M. None LGU 

2. Land Dev't. 

Cost (50 sq. 

m.) 

Per Unit Php47,000.00* NHA 

TOTAL Php47,000.00 

*Developed @ Php600 per sq. m. x Gross Project Area 



PLANNING & COST ASSUMPTIONS  

RESETTLEMENT PROGRAM  

ITEMS UNIT Cost Responsible 

Agency 

B. NHA RESETTLEMENT 

1.  Developed Lot 

(50 sq. m.) 

Per Lot Php100,000.00 NHA/Developer 

2. Housing Unit 

Cost (21 sq.m.; 

Duplex) 

Per Unit Php110,000.00 NHA/ Developer 

3. Water Per Unit Php4,000.00 NHA/ Developer 

4. Power Per unit Php6,000.00 NHA/ Developer 

5. Community 

Facilities* 

Per Unit Php20,000.00 Concerned Agency 

TOTAL Php240,000.00 

*Optional component 



DINING 

LIVING 

BDRM 1 

BDRM 2 

T
 &

 B
 

CLOSET 

PROPOSED 21 SQ.M. DUPLEX MODEL 2 
FLOOR PLAN 

PERSPECTIVE 

Floor Area : 21.00 SQM  
Php110,000.00 without partition 
Developed Lot : 50 SQM  
Php100,000.00 
House and Lot : Php210,000.00 

3.50 m 1.50 m 

Proposed 
Bedroom 

Living/din
e- kit 

Main  
Entr

y 

6
.0

0
 m

 
2

.0
0

 m
 

2
.0

0
m

 

Service area 

Front Lawn 

TYPICAL HOUSE DESIGN  



DINING 

LIVING 

BDRM 1 

BDRM 2 

T
 &

 B
 

CLOSET 

PROPOSED 21 SQ.M. DUPLEX MODEL 1 
FLOOR PLAN 

PERSPECTIVE 

Floor Area : 21.00 SQM  
Php110,000.00 without partition 
Developed Lot : 50 SQM  
Php100,000.00 
House and Lot : Php210,000.00 

3.50 m 1.50 m 

Proposed 
Bedroom 

Living/din
e- kit 

Main  
Entr

y 

6
.0

0
 m

 
2

.0
0

 m
 

2
.0

0
m

 

Service area 

Front Lawn 

TYPICAL HOUSE DESIGN  



RECOMMENDED TECHNICAL SPECIFICATIONS FOR 

COMPLIANCE BY DEVELOPERS/CONTRACTORS 

HOUSE COMPONENT TECHNICAL SPECIFICATION 

STRUCTURAL RC BEAM, COLUMN & FOOTING RC WALL FOOTING, RC FLOOR SLAB, 75 MM 
THK WITH 10 MM, RSB @400 MM BOTHWAYS 

COMMON WALLS  150mm thk. CHB FIREWALL FOR EVERY UNIT 
OTHER WALLS:  100mm  CHB 

ROOFING   0.30mm thk. ORD. CORR. G.I. ON 1.2 mm x 50 mm x 100 mm C-Purlins with 10 
mm SAGROD @ Midpoint 

DOORS   2- Flush Door 
1- PVC Door for T@B (dimensions for specifications of NHA) 

WINDOWS   ALUMINUM JALOUSIE WINDOWS  (dimensions per specifications of NHA) 

FINISHES   FRONT WALL ς PAINTED TOOL JOINT, REAR & INTERIOR WALL ς TOOL JOINT  T & 
B WALL ς 1 LAYER 200mm x 200mm TILES  T & b FLOOR - 200mm x 200mm 
TILES 
   

PLUMBING   WATER LINE -  uPVC  PIPES, SANITARY & DRAINAGE LINES ς PVC PIPES, TOILET 
BOWL ς PAIL FLUSH TYPE, ONE KITCHEN SINK, SEPTIC TANK INLCUDED IN LAND 
DEVELOPMENT WORKS 

ELECTRICAL 3 Convenience Outlets, 3 Lighting Fixtures, Electrical  Circuit Breaker 



SUMMARY OF PROPOSED 

RESETTLEMENT SITES  

 ÅCAGAYAN DE ORO CITY  

ÅILIGAN CITY  

ÅDUMAGUETE  



PROPOSED CAGAYAN DE ORO RESETTLEMENT SITES  

(AS OF JANUARY 09, 2012)  

AREA/ LOCATION LAND 

AREA 

(HAS.) 

OWNERSHIP UNITS TO BE 

GENERATED* 

TYPE OF 

DEV'T. 

STATUS 

LGU-OWNED PROPERTIES 

Cagayan de Oro 

Res. Project Ph. II 

5.38 LGU 391 Land 

Dev't. with 

Hsg. & CF 

ÅPhp20 Million 

approved by NHA for 

land dev't.; on-going 

land dev't. by LGU 

 

Å 75 hsg. unit (60 

completed, 15 on-

going) by HFH 

Cagayan de Oro 

Res. Proj. Ph. III 

9.40 LGU 1,070 Land 

Dev't. with 

Hsg. & CF 

ÅMasterplanning by 

NHA on-going 

 

ÅSubject to geohazard 

clearance 

Canitoan Property 2.0 LGU 280* Land 

Dev't. with 

Hsg. 

ÅSite evaluation on-

going 

ÅSubject to geohazard 

clearance 

Indahag Site 10.0 LGU 1,300* Land 

Dev't. with 

Hsg. & CF 

ÅSite evaluation on-

going 

ÅSubject to geohazard 

clearance 

SUB-TOTAL 26.78 3,041  
 
 *Computed at 65% residential area; 35% for circulation, open spaces and community facilities 



PROPOSED CAGAYAN DE ORO RESETTLEMENT SITES  

(AS OF JANUARY 09, 2012)  

AREA/ 

LOCATION 

LAND 

AREA 

(HAS.) 

OWNERSHIP UNITS TO BE 

GENERATED 

TYPE OF 

DEV'T. 

STATUS 

PRIVATELY-OWNED PROPERTIES 

A. FOR DONATION 

Xavier University, 

Lumbia 

5.00 Xavier University 500 House and 

Lot with CF 

ÅMaster-planning  on-

going 

B.  FOR ACQUISITION 

A.  Roa Property, 

Bgy. Gusa, CDO 

42.40 Private (Heirs of 

Roa) 

4,581 House and 

Lot 

ÅSite evaluation on-

going 

ÅSubject to geohazard 

clearance 

Lumbia Property 1 21.0 Private (Vicente 

Roxas, Jose 

Mendoza) 

2,730* House and 

Lot 

 

ÅSite evaluation on-

going 

ÅSubject to geohazard 

clearance 

Lumbia Property 2 23.0 Private 2,990* House and 

Lot 

 

ÅSite evaluation on-

going 

ÅSubject to geohazard 

clearance 

SUB-TOTAL (for 

acquisition) 

86.40 10,301  

GRAND TOTAL 118.18 13,842  



PROPOSED ILIGAN CITY RESETTLEMENT SITES  

(AS OF JANUARY 09, 2012)  

AREA/ 

LOCATION 

LAND 

AREA 

(HAS.) 

OWNERSHIP UNITS TO BE 

GENERATED 

TYPE OF 

DEV'T. 

STATUS 

Sta. Elena 

Village 1,  

Iligan City 

15.9 National Steel 

Corp. (to be 

conveyed to LGU 

by Dacion en 

pago) 

1,540 Land Dev't. 

with Hsg. & 

CF 

ÅSite evaluation 

undertaken 

 

ÅMasterplanning done 

by NHA & LGU 

Sta. Elena 

Village 2,  

Iligan City 

 

10.0 National Steel 

Corp. (to be 

conveyed to LGU 

by Dacion en 

pago) 

 

1,400 Land Dev't. 

with Hsg. & 

CF 

 

ÅSite evaluation on-

going 

 

ÅMasterplanning 

on-going 

Kapuso Village 

Bgy. Mandulog 

2.0 LGU 260  Land Dev't. 

with Hsg 

ÅHouse construction 

by GMA Foundation 

 

ÅLand Development by 

NHA 

LUINAB Homes 2.0 Diocese of Iligan 

(to be donated to 

LGU) 

260 Land Dev't. 

with Hsg 

ÅFor site eval. 

TOTAL 29.90 3,560  

Computed at 65% residential area; 35% for circulation, open spaces and community facilities 



PROPOSED DUMAGUETE CITY RESETTLEMENT SITES  

(AS OF JANUARY 09, 2012)  

AREA/ LOCATION LAND 

AREA 

(HAS.) 

OWNERSHIP UNITS TO BE 

GENERATED* 

TYPE OF DEV'T. STATUS 

Dumaguete Housing 

Ph I 

Bgy. Banilad, 

Dumaguete City 

3.719 Jesus and Josefa 

Tale 

 

 

480 Resettlement 

 

ÅSite Eval. On-

going 

Dumaguete Housing 

Ph II 

Bgy. Banilad, 

Dumaguete City 

5.000 Tale et. al. 

 Property 

650 Resettlement 

 

ÅUnder negotia-

tion 

    TOTAL 8.719 1,130  

 Identified and recommended by LGU; within 3 kms. From City Hall, Dumaguete City 

  *Computed at 65% residential area; 35% for circulation, open spaces and community 

facilities 



DETAILS OF 

PROPOSED 

RESETTLEMENT SITES  



CDO  RESETTLEMENT 

PROJECT (LGU -OWNED)  

ÅPHASE 2 (5.38 HAS.)  

ÅPHASE 3 (9.41 HAS.)  



CAGAYAN DE ORO RESETTLEMENT 
PROJECT PHASE II 

   
 

CAGAYAN DE ORO RESETTLEMENT PROJECTS 

Barangay Canitoan, Cagayan de Oro City   
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CAGAYAN DE ORO RESETTLEMENT PROJECT 

PHASE II 

LOCATION      : Brgy. Canitoan, 

Calaanan,                          

Cagayan de Oro City 

LAND AREA    : 5.38 has. 

LANDOWNER  : City Govôt. of Cagayan de 

Oro 

      TCT No. T-9646  

NO. OF RESIDENTIAL LOTS   : 391 res. lots 

PROGRAM CLASSIFICATION  : Resettlement Assistance  

      Program for Local 

Government       Units  

PROJECT BENEFICIARIES     : Families residing along 

      dangerous and flood-

prone 

      areas, and those families 

      affected by typhoon 

Sendong 

       

APPROVED BUDGET 

FOR THE PROJECT  : P19,822,000.00 

7 KILOMETERS 



38 

 
 

Scope of Works: 
ÅGeneral Requirements 

ÅEarthworks/Site works 

ÅRoadworks 

ÅDrainage Works 

ÅWater Supply Works 

ÅSurvey Works 

ÅIndividual Lot Titling 

 

 

SUBDIVISION PLAN 

CAGAYAN DE ORO RESETTLEMENT PROJECT PHASE-II 



Tent  

Layout 

Habitat 

Housing 

units 

 

474 SHELTER BOXES CAN BE INSTALLED IN  CDO  RES. PROJ. 2 

To date 356 tents installed 



4
0
 

CDO Res. Proj  

Phase 1 

CDO Res. Proj. Phase 2 

CDO Res. Proj. Phase 3 

(Typoon Sendong Victims 

Relocation Site) 

Total Land Area= 9.4 Has 

No. of Lot Generated= 1013 lots 

 

Access 

Road 

Spillway 

(completed) 

Existing 

Concrete 

Road 

Cagayan de Oro Res. Proj. Phase 2 & 3 

Property of LGU Cagayan de Oro City 

CDO Res. Proj. Phase 2 

Total Land Area=5.9 Has. 

No. of Lots Generalted=391 

Project Cost=P 19.822 M 
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CHECKLIST OF REQUIREMENTS 

PARTICULARS Compliance 

1. With Clean Title V 

2.  With Tax Clearance V 

3.  With Right-of-Way V 

 

4.  With topographic survey 

5.  Environmental Clearance       

                  With spot report from MGB V 

                  With geo-hazard clearance 

6.  Access to power lines V 

7. Access to water facilities V 

8. Access to community facilities V 

9. Access to public transport V 

LAND DEVELOPMENT : 

  



 

CAGAYAN DE ORO PHASE 2  

INPUTS/ PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  

PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

1. Land ownership  

(5.90 Has.) 

LGU Å With 356 temporary 
tents by Rotary Int'l. 

 

2. Land development 

     No. of Units: 391 

NHA/ 

DPWH 

Å Site grading by CDO-
LGU 

 

3. Construction of permanent 
housing units 

DSWD (Php70,000 per unit)  + 

NHA (Php40,000 additional per 

unit) 

(Possible fund source: 

DSWD Core Housing 

Fund 

Å 200 Housing Units 

Target; 62 Units 

Completed by HFH 

to date 

Å 138  balance 
by  HFH 

4. Community Facilities  

Å Multi-Purpose 

Covered Court 

Å MRF 

Å Transport Terminal 

Å Police Sub-Station 

(COMPACT) 

Å School (Off-site) 

Å Wet/Dry Market 
(Talipapa) 

 

DILG/LGU 

 

LGU 

LGU 

DILG/LGU 

 

DEPED 

 

Å Additional 
assistance by 
private sector 

5. Community Dev't. & 
Services 



PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

5. Estate Mgmt. & 

Community 

Development 

Å Community 

Organization 

Å Livelihood & Skills 

Training 

Å Capacity Building 

Å Value Formation & 

Spiritual Growth 

 

 

 

 

 

Å LGU/NHA/ 

TESDA/DSWD/ 

DOST 

  

 

CAGAYAN DE ORO PHASE 2  

INPUTS/ PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  



CAGAYAN DE ORO RESETTLEMENT 
PROJECT PHASE III 

   
 

CAGAYAN DE ORO RESETTLEMENT PROJECTS 

Barangay Canitoan, Calaanan, Cagayan de Oro City   
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CAGAYAN DE ORO RESETTLEMENT                     

 PROJECT PHASE III 

 

LOCATION          : Brgy. Calaanan,                    

          Cagayan de Oro City 

 

LAND AREA        : 9.4189 has. 

 

LANDOWNER      : City Govôt. of Cagayan de  

Oro 

         TCT No. T-130171  

 

NO. OF RESIDENTIAL LOTS      : 1,013 resettlement lots 

 

PROJECT BENEFICIARIES        : Families displaced by 

          typhoon Sendong 



46 

Iligan City 

THIS SITE-7 km to City Proper 

ROADS 
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CDO Res. Proj  

Phase 1 

CDO Res. Proj. Phase 2 

CDO Res. Proj. Phase 3 

(Typoon Sendong Victims 

Relocation Site) 

Access 

Road 

Spillway 

(completed) 
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 Scope of Works: 

 
ÅEarthworks/Site works 

ÅRoadworks 

ÅDrainage Works 

ÅWater Supply Works 

ÅPower Supply Works 

ÅSurvey Works 

ÅHousing Construction 

   (Duplex Type) 

 

Project Duration: 180 

cal.           

days 

PROPOSED SUBDIVISION 

PLAN 

NHA-CAGAYAN DE ORO RESETTLEMENT PROJECT PHASE 3  

No. of Lots Generated=1,013 

Lot Size=50 sq.m. 



Eastern Part of the CAGAYAN DE  ORO RESETTLEMENT PROJECT Phase 3 

Site Grading is going on as of January 10, 2012 for permanent shelter 



CLEARED AND SITE GRADED BY LGU of CAGAYAN DE ORO 

Southern Portion of  Cagayan de Oro Relocation Site Phase 3 



ACCESS ROAD  NEWLY 

CONSTRUCTED 

OR REHABILITATED 

SPILLWAY 

CALAANAN CREEK 

CONSTRUCTION OF BRIDGE AND SLOPE PROTECTION  ARE  

NECESSARY AND REQUIRED BY MINES GEOHAZARD BUREAU 

(MGB)-DENR   
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CHECKLIST OF REQUIREMENTS 

PARTICULARS Compliance 

1. With Clean Title V 

2.  With Tax Clearance V 

3.  With Right-of-Way V 

4.  With topographic survey 
 

5.  Environmental Clearance       

                  With spot report from MGB V 

                  With geo-hazard clearance 

6.  Access to power lines V 

7. Access to water facilities V 

8. Access to community facilities V 
 

9. Access to public transport V 

LAND DEVELOPMENT : 

  



 

CAGAYAN DE ORO PHASE 3  

INPUTS/ PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  

PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

1. Land ownership  

(9.4189 Has.) 

LGU Å For permanent Shelter  

2. Land development 

     No. of Units: 1013 

DPWH Å Site grading by CDO-

LGU  

Å (on-going) 

 

3. Construction of permanent 
housing units 

DSWD (Php70,000 per unit)  + 

NHA (Php40,000 additional per 

unit) 

(Possible fund source: 

DSWD Core Housing 

Fund 

Å 1013 Housing Units 

Target 

 

4. Community Facilities  

Å Multi-Purpose 

Covered Court 

Å MRF 

Å Transport Terminal 

Å Police Sub-Station 

(COMPACT) 

Å School (Off-site) 

Å Wet/Dry Market 
(Talipapa) 

 

DILG/LGU 

 

LGU 

LGU 

DILG/LGU 

 

DEPED 

 

Å Additional 
assistance by 
private sector 



PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

5. Estate Mgmt. & 

Community 

Development 

Å Community 

Organization 

Å Livelihood & Skills 

Training 

Å Capacity Building 

Å Value Formation & 

Spiritual Growth 

 

 

 

 

 

Å LGU/NHA/ 

TESDA/DSWD/ 

DOST 

  

 

CAGAYAN DE ORO PHASE 3  

INPUTS/ PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  



RESETTLEMENT SITES  

PRIVATELY -OWNED LANDS  

CAGAYAN DE ORO  
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PROJECT : ROA PROPERTY 1  
        
LOCATION         : Bgy. Gusa, Cagayan de Oro City 

              

LAND AREA       : 42.4195 has. 

 

LANDOWNER     : Heirs of Candida Capistrano Roa 

         TCT No. 105999, Lot 10-B-1 

         & TCT No. 105999, Lot 10-A  

 

NO. OF UNITS      : 4,581 House and Lot 

 

PROGRAM CLASSIFICATION     : Resettlement  Assistance Program 

 

PROJECT BENEFICIARIES         : victims displaced   

                 by Typhoon Sendong 

 

RAW LAND COST      : P 450.00 PER SQ.M. 

 



ROA  PROPERTY 1, BGY  GUSA , CDO  

Bgy  Indahag Road 

 

THE SITE 

 

THE SITE 
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COMPREHENSIVE PARCELLARY PLAN  

(SUPER-IMPOSED ON GROUND) 

Proposed 

Relocation 

Site 
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Scope of Works: 

 
ÅEarthworks/Site works 

ÅRoadworks 

ÅDrainage Works 

ÅWater Supply Works 

ÅPower Supply Works 

ÅSurvey Works 

ÅHousing Construction 

   (Duplex Type) 

 

Project Duration: 180 cal. 

Days 

 

PROPOSED SUBDIVISION PLAN 
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0
 

Multi-

Purpose/ 

Health 

Center 

School 

Building 

PUJ 

TERMINAL 

Police 

Outpost 

Wet Market 

SUBDIVISION FACILITIES 
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PROJECT : ROA PROPERTY 2  
        
LOCATION         : Bgy. Gusa, Cagayan de Oro City 

              

LAND AREA       : 8 Hectares 

 

LANDOWNER     : Heirs of Candida Capistrano Roa 

     

NO. OF UNITS      : 488 House and Lot 

 

PROGRAM CLASSIFICATION     : House and Lot 

 

PROJECT BENEFICIARIES         : Formal Sector 

 

 



XAVIER VILLAGE  HOUSING PROJECT  
LUMBIA, CAGAYAN DE ORO CITY 
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PROJECT     :    XAVIER VILLAGE PROJECT    
         
LOCATION        :      Lumbia,  Cagayan de Oro City 

              

LAND AREA      :      5.00 Has. 

 

LANDOWNER    :     XAVIER UNIVERSITY 

 

NO. OF LOTS     :      500 Residential lots 

    

BENEFICIARIES  :      Family victims & displaced  due 

toTyphoon ñSendongò  
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VICINITY PLAN 

THIS SITE: 12 KM TO 

City Proper of 

Cagayan de Oro 

XAVIER VILLAGE PROJECT  



XAVIER VILLAGE 

PROJECT  

SUBDIVISION PLAN  

6
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Material 

Recovery 

Fac. 

Police 

Outpost 

PUJ 

TERMINAL 

Wet Market 

Multi-

Purpose/ 

Health 

Center 

Land Area= 5.0 has. 

Lot Generated=500 unit 

Average Lot Size=50 sq.m. 

Density=100/has. 



XAVIER VILLAGE HOUSING PROJECT  
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Temporary Shelter (Tents by Red Cross) installed adjacent 

To the Proposed Site for Permanent Relocation Site 
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CHECKLIST OF REQUIREMENTS 

PARTICULARS Compliance 

1. With Clean Title V 

2.  With Tax Clearance V 

3.  With Right-of-Way V 

4.  With topographic survey 
 

5.  Environmental Clearance       

                  With spot report from MGB V 

                  With geo-hazard clearance 

6.  Access to power lines V 

7. Access to water facilities V 

8. Access to community facilities V 
 

9. Access to public transport V 

LAND DEVELOPMENT : 

  



 

XAVIER VILLAGE HOUSING PROJECT  

PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  

PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

1. Land ownership  

(5.0Has.) 

Xavier University Å For permanent Shelter  

2. Land development 

     No. of Units: 500 

DPWH Å Site grading by CDO-
LGU 

 

3. Construction of permanent 
housing units 

DSWD (Php70,000 per unit)  + 

NHA (Php40,000 additional per 

unit) 

(Possible fund source: 

DSWD Core Housing 

Fund 

Å 500 Housing Units 
Target 

 

4. Community Facilities  

Å Multi-Purpose 

Covered Court 

Å MRF 

Å Transport Terminal 

Å Police Sub-Station 

(COMPACT) 

Å School (Off-site) 

Å Wet/Dry Market 
(Talipapa) 

 

DILG/LGU 

 

LGU 

LGU 

DILG/LGU 

 

DEPED 

 

Å Additional 
assistance by 
private sector 



PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

5. Estate Mgmt. & 

Community 

Development 

Å Community 

Organization 

Å Livelihood & Skills 

Training 

Å Capacity Building 

Å Value Formation & 

Spiritual Growth 

 

 

 

Å LGU/NHA/ 

TESDA/DSWD/ 

DOST 

  

 

XAVIER VILLAGE HOUSING PROJECT  

INPUTS/ PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  



 
  
 Barangay Indahag, Cagayan de Oro City 

   

NHA-Indahag  Resettlement Project  



7
2
 

PROJECT : NHA-INDAHAG, CDO RESETTLEMENT PROJECT   

        
LOCATION         : Brgy. Indahag                      

             Cagayan de Oro City  

              

LAND AREA       : 10.9926 has. 

 

LANDOWNER     : LGU Cagayan de Oro City 

         TCT Nos. T-129555; 130577; 129260; 

         114167; 114168 

 

NO. OF RESIDENTIAL LOTS      : 1,001 residential lots 

  

PROJECT BENEFICIARIES        : Family victims & displaced   

             by typhoon Sendong 
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To Cagayan de Oro City 

To Brgy. 

Indahag  

Proper 

LGU-CDO Properties 

LEGEND: 

BARANGAY ROAD 

Total Land Area= 10.996 Has. 

Lots Generated = 1,001 lots 

 



Concrete PavementAccessRoad to
Calaanan(CDO Res. Proj.)
7 kilometer to CDO City Proper

To Mandomol, Macasandig, Cagayan de Oro City 

To Indahag Proper 

Bitan-ag Creek 

This Site 

6 Kilometer to City 

Proper of Cagayan de Oro 

Vicinity Map of Propose 

Indahag Res. Proj. 
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Total Land Area= 109,926 sq.m. 

Lots Generated=1001 

Average Lot Size=50 sq.m. 

Indahag Subdivision Plan-LGU Cag. De Oro Property 

Scope of Works: 
ÅGeneral Requirements 

ÅEarthworks/Site works 

ÅRoadworks 

ÅDrainage Works 

ÅWater Supply Works 

ÅPower Supply Works 

ÅSurvey Works 

ÅCommunity Facilities 

ÅHousing Construction 

   (Duplex Type) 

 

 

Project Duration: 180 

cal.           

days 

To Indahag Proper 

Access Road 

Barangay Road as  
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CHECKLIST OF REQUIREMENTS 

PARTICULARS Compliance 

1. With Clean Title V 

2.  With Tax Clearance V 

3.  With Right-of-Way V 

4.  With topographic survey 
 

5.  Environmental Clearance       

                  With spot report from MGB V 

                  With geo-hazard clearance 

6.  Access to power lines V 

7. Access to water facilities V 

8. Access to community facilities V 
 

9. Access to public transport V 

LAND DEVELOPMENT : 

  



 

INDAHAG RESETTLEMENT PROJECT  

ARTICIPATION OF AGENCIES/ PRIVATE SECTOR  

PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

1. Land ownership  

(10.99 Has.) 

LGU Å For permanent Shelter  

2. Land development 

     No. of Units: 1001 

DPWH Å Site grading by CDO-
LGU 

 

3. Construction of permanent 
housing units 

DSWD (Php70,000 per unit)  + 

NHA (Php40,000 additional per 

unit) 

(Possible fund source: 

DSWD Core Housing 

Fund 

Å 1001 Housing Units 

Target 

 

4. Community Facilities  

Å Multi-Purpose 

Covered Court 

Å MRF 

Å Transport Terminal 

Å Police Sub-Station 

(COMPACT) 

Å School (Off-site) 

Å Wet/Dry Market 
(Talipapa) 

 

DILG/LGU 

 

LGU 

LGU 

DILG/LGU 

 

DEPED 

 

Å Additional 
assistance by 
private sector 



PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

5. Estate Mgmt. & 

Community 

Development 

Å Community 

Organization 

Å Livelihood & Skills 

Training 

Å Capacity Building 

Å Value Formation & 

Spiritual Growth 

 

 

 

Å LGU/NHA/ 

TESDA/DSWD/ 

DOST 

  

 

INDAHAG  RESETTLEMENT PROJECT  

INPUTS/ PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  



ILIGAN  CITY 

RESETTLEMENT 

PROJECT S 

ÅKAPUSO VILLAGE (3 HAS.)  

ÅSTA. ELENA VILLAGE (16 HAS.)  

 



KAPUSO VILLAGE BGY. MANDULOG   
 

ILIGAN CITY RESETTLEMENT PROJECTS 

Iligan City   



DAKBAYAN SA ILIGAN 



KAPUSO VILLAGE  

LOCATION  : Brgy. Mandulog, Iligan City 

LAND AREA   : 30,000 sq.m. 

LANDOWNER  : LGU of Iligan City 

NO. OF LOTS  

GENERATED   : 260 residential Lot 

AVE. LOT AREA  : 50 sq.m. (5mx10m.) 

DENSITY  : 86 lots/ha. 

 

 

8 KILOMETERS 



KAPUSO VILLAGE 

SUBDIVISION PLAN 

Scope of Works: 

ÅGeneralRequirements 

ÅEarthworks/Site works 

ÅRoadworks 

ÅDrainage Works 

ÅWater Supply Works 

ÅSurvey Works 

ÅIndividual Lot Titling 

ÅHousing Construction 
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CHECKLIST OF REQUIREMENTS 

PARTICULARS Compliance 

1. With Clean Title V 

2.  With Tax Clearance V 

3.  With Right-of-Way V 

 

4.  With topographic survey 
V 

5.  Environmental Clearance       

                  With spot report from MGB V 

                  With geo-hazard clearance 

6.  Access to power lines V 

7. Access to water facilities V 

8. Access to community facilities V 

9. Access to public transport V 

LAND DEVELOPMENT : 

  



 

KAPUSO VILLAGE PROJECT  

ILIGAN CITY  

PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  

PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

1. Land ownership  

(3.0 Has.) 
 

 

Å LGU to acquire thru 
Dacion en Pago for 
permanent Shelter 

 

2. Land development 

     

DPWH   

3. Construction of permanent 
housing units 

GMA KAPUSO 
FOUNDATION 

Å 260 Housing Units 

Target 

 

 

4. Community Facilities  

Å Multi-Purpose 

Covered Court 

Å MRF 

Å Transport Terminal 

Å Police Sub-Station 

(COMPACT) 

Å School (Off-site) 

Å Wet/Dry Market 
(Talipapa) 

 

DILG/LGU 

 

LGU 

LGU 

DILG/LGU 

 

DEPED 

 

Å Additional 
assistance by 
private sector 



PARTICULARS AGENCY 

CONCERNED 
COMMITMENT/ 

STATUS 
PLEDGES 

5. Estate Mgmt. & 

Community 

Development 

Å Community 

Organization 

Å Livelihood & Skills 

Training 

Å Capacity Building 

Å Value Formation & 

Spiritual Growth 

 

 

Å LGU/NHA/ 

TESDA/DSWD/ 

DOST 

  

 

INDAHAG  RESETTLEMENT PROJECT  

INPUTS/ PARTICIPATION OF AGENCIES/ PRIVATE SECTOR  



STA. ELENA VILLAGE 
   
 

ILIGAN CITY RESETTLEMENT PROJECTS 

Iligan City   



STA. ELENA VILLAGE I 
LOCATION   : Sta. Elena, Iligan City 

LAND AREA   : 15.99 hectares 

LANDOWNER   : National Steel  

      Corporation 

        (LGU Acquisition 

                     thru Dacioôen Pago) 

NO.OF RESIDENTIAL LOTS  : 1,608  

AVERAGE LOT AREA  : 50 sq.m. (5mx10m.) 

DENSITY    : 100 lots/ha. 

PROJECT COST 

  Land Development  : 90 Million 

  Housing Construction  : 177Million 

TOTAL  PROJECT COST : 267 Million 

 

5 KILOMETERS 


