

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
1	Action Against Hunger (ACF)	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro		Distribution of kits or transfer of cash		Planned
2	ADRA	CCCM/NFI		Region 7	Negros Oriental	Dumaguete City	TBA	Distribution of kitchen utensils	Adventist Community Service	Planned
3	ADRA	CCCM/NFI		Region 10	Lanao del Norte	Iligan City	TBA	Cash Transfer Program	Adventist Community Service	On-going
4	Christian Aid	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Consolacion	Emergency Relief	MUCAARD	
5	Christian Aid	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Emergency Relief	MUCAARD	
6	Christian Aid	CCCM/NFI		Region 10	Lanao del Norte	Iligan City	San Roque	Emergency Relief	Unlad Kabayan	Planned
7	Christian Aid	CCCM/NFI		Region 10	Lanao del Norte	Iligan City	Hinaplanon	Emergency Relief	Unlad Kabayan	Planned
8	Christian Aid	CCCM/NFI		Region 10	Lanao del Norte	Iligan City	Tambo	Emergency Relief	Unlad Kabayan	
9	IOM	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro		NFIs distribution		Completed
10	IOM	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	11 brgys (17 Ecs)	Displacement Tracking and Needs Analysis	N/A	Continues
11	IOM	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	City-Wide	Orientation on CCCM to Local Officials, NGOs		
12	IOM	CCCM/NFI		Region 10	Lanao del Norte	Iligan City		NFIs distribution		Completed
13	IOM	CCCM/NFI		Region 10	Misamis Oriental	Iligan City	10 brgys (17 Ecs)	Displacement Tracking and Needs Analysis	N/A	Continues
14	IOM	CCCM/NFI		Region 10	Misamis Oriental	Iligan City	City-Wide	Orientation on CCCM to Local Officials, NGOs		
15	Plan Philippines	Coordination		Region 7	Negros Oriental	Dumaguete City	to be identified	Assessment		On-going
16	CFSI	Education		Region 10	Misamis Oriental	Cagayan de Oro		Education in emergencies	United Nations Children's Fund	
17	CFSI	Education		Region 10	Lanao del Norte	Iligan City		Education in emergencies	United Nations Children's Fund	
18	CHILDFUND Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Replacement of educational supplies	KKKK, WVI	On-going
19	CHILDFUND Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat	Replacement of educational supplies	KKKK, WVI	On-going
20	CHILDFUND Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon	Replacement of educational supplies	KKKK, WVI	On-going
21	CHILDFUND Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Bayanga	Replacement of educational supplies	KKKK, WVI	On-going
22	Plan Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro		Distribute school packs, repair of schools		Planned
23	Plan Philippines	Education		Region 10	Lanao del Norte	Iligan City	27 barangays	Assessment		Planned
24	Plan Philippines	Education		Region 10	Lanao del Norte	Iligan City	27 barangays	Repair of classrooms		Planned
25	UNICEF	Education		Region 10	Misamis Oriental	Cagayan de Oro		School packs distribution		Completed
26	UNICEF	Education		Region 10	Lanao del Norte	Iligan City		School packs distribution		Completed
27	ACF	Food Security		Region 10	Misamis Oriental	Cagayan de Oro		Distribution of kits or transfer of cash		

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
28	ADRA	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Balulang	Food Dsitribution	Adventist Community Service	Completed
29	ADRA	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Consolacion	Food Dsitribution	Adventist Community Service	Completed
30	ADRA	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Consolacion	Food Dsitribution	Adventist Community Service	Completed
31	ADRA	Food Security		Region 10	Lanao del Norte	Iligan City	Palao	Food Dsitribution	Adventist Community Service	Completed
32	ADRA	Food Security		Region 10	Lanao del Norte	Iligan City	Tibanga	Food Dsitribution	Adventist Community Service	Completed
33	ADRA	Food Security		Region 10	Lanao del Norte	Iligan City	Sta. Filomena	Food Dsitribution	Adventist Community Service	Completed
34	ADRA	Food Security		Region 10	Lanao del Norte	Iligan City	Hinaplanon	Food Dsitribution	Adventist Community Service	Completed
35	CFSI	Food Security		Region 10	Misamis Oriental	Cagayan de Oro		Food distribution	WFP	On-going
36	CFSI	Food Security		Region 10	Lanao del Norte	Iligan City		Food distribution	WFP	On-going
37	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	Completed
38	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Bon Bon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
39	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Kauswagan	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	Planned
40	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Iponan	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
41	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Macasanding	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
42	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Bulia	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
43	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Puntod	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
44	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Balulang	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
45	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 18	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
46	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Macabalan	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
47	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Hinaplanon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	Completed
48	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Hinaplanon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	Completed
49	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Mahayahay	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	Planned

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
50	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tambacan	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	On-going
51	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Upper Hinaplanon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
52	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Kuinab	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
53	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Santiago	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
54	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tubod	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
55	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Sta. Filomina	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	Planned
56	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	San Roque	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
57	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Ubaldo Laya	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
58	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Pugaan	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
59	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Ubaldo Laya	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
60	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Bonbonon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
61	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tibanga	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
62	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	San Roque	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
63	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Hinaplanon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
64	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Luinab	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
65	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Mandulog	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
66	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Dikilaan	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
67	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Bonbonon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
68	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Palao	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
69	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tipanoy	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
70	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Dikilaan	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
71	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Hinaplanon Proper	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
72	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Rogongon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
73	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Rogongon	Food Distribution &NFI	CFSI, DSWD, LGU and Private Sector	
74	CFSI	Health		Region 10	Misamis Oriental	Cagayan de Oro		Psychosocial support to IDPs	AusAID	Planned
75	CFSI	Health		Region 10	Lanao del Norte	Iligan City		Psychosocial support to IDPs	AusAID	Planned
76	Plan Philippines	Health		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays	Assessment; medicines pack distribution		Planned
77	Plan Philippines	Health		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays	Repair of health stations		Planned
78	Plan Philippines	Health		Region 10	Lanao del Norte	Iligan City	27 barangays	Assessment; medicines pack distribution		On-going
79	Plan Philippines	Health		Region 10	Lanao del Norte	Iligan City	27 barangays	Repair of health stations		On-going
80	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro		RH Assessment	Family Planning Org. of the Philippines	completed
81	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro		Distribution of hygiene and RH kits	Integrated Midwives Asso. Of the Phil.	completed
82	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro		RH Medical Mission	Phil Obstetric and Gynecological Society	On-going
83	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro		Info Sessions	CHOs in Cagayan de Oro	On-going
84	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro		GBV assessment	DSWD 10, PNP 10, SC, FPOP, HOM	Planned
85	UNFPA	Health	RH	Region 7	Negros Oriental	Dumaguete City		RH Assessment		Planned
86	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City		RH Assessment	Family Planning Org. of the Philippines	On-going
87	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City		Distribution of hygiene and RH kits	Integrated Midwives Asso. Of the Phil.	
88	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City		RH Medical Mission	Phil Obstetric and Gynecological Society	
89	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City		Info Sessions	CHOs in Iligan City	Planned
90	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City		GBV assessment	DSWD 10, PNP 10, SC, FPOP, HOM	Planned
91	UNFPA	Health	RH	Region 10	Bukidnon			RH Assessment		Planned
103	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro				On-going
104	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro		Storage Facilities		On-going
105	WFP	Logistics		Region 10	Lanao del Norte	Iligan City				On-going
106	WFP	Logistics		Region 10	Lanao del Norte	Iligan City		Storage Facilities		On-going
107	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City		Screening and breastfeeding awareness		Started
108	UNICEF	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		Information Dissemination		On-going
109	UNICEF	Nutrition		Region 10	Lanao del Norte	Iligan City		Information Dissemination		On-going

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
110	AB2CD	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Psychosocial		Completed
111	AB2CD	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Distribution		Completed
112	Alternative Bridge to Community Development (AB2CD)	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tibanga & Sta. Filomena	Data gathering		Completed
113	Balay Integrated Rehabilitation Center for Total Human Development (BIRTHDEV)	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	4 Barangays	Data gathering		On-going
114	BIRTHDEV	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	4 Barangays	Psychosocial trainings/sessions		Planned
115	BIRTHDEV	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	4 Barangays	Psychosocial sessions		Planned
116	CFSI	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		Child registration	Child Protection Working Group	
117	CFSI	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		Child protection and Quick Impact Projects	UNHCR	Planned
118	CFSI	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tubod	Distribute hygiene kits		Completed
119	CFSI	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tubod	Psychosocial		Completed
120	CFSI	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tambacan	Distribute hygiene kits		Completed
121	CFSI	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tambacan	Psychosocial		Completed
122	CFSI	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Profiling of IDPs		On-going
123	CFSI	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Child protection and Quick Impact Projects	UNHCR	On-going
124	CHILDFUND Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Psycho-social activities for children (Child Centered Spaces)	KKKK, WVI	On-going
125	CHILDFUND Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat	Psycho-social activities for children (Child Centered Spaces)	KKKK, WVI	On-going
126	CHILDFUND Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon	Psycho-social activities for children (Child Centered Spaces)	KKKK, WVI	On-going
127	CHILDFUND Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Bayanga	Psycho-social activities for children (Child Centered Spaces)	KKKK, WVI	On-going
128	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro	Agusan	Distribution	BSWD	Planned
129	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro	Bonbon	Distribution	CSWD	Planned
130	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro		Distribution		Planned

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
131	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro		DVFP	CSWD + BSWD + DPO	Planned
132	Human Development Monitor Phils., Inc. (HDMPI)	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tibanga and Mandulog	Coordination for relief goods distribution		On-going
133	Human Response Consortium (HRC)	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Data gathering		On-going
134	Plan Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Ramon Chavez EC; Calintoon Elem School EC	Psychosocial assessment and counselling	BLGU; IDRM; LDS; Church of Latterday Saints; Action TV5	On-going
135	Plan Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		Repair of day care centers, Psychosocial assessment and counselling		On-going
136	Plan Philippines	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	27 barangays	Repair of day care centers		Planned
137	Plan Philippines	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	27 barangays	Management of the dead & rescue operations		Planned
138	PNP Womens Desk	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Protection of Ecs		On-going
139	PNP Womens Desk	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Monior suicides		On-going
140	PNP Womens Desk	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Mandulog	Monitoring of separated/unaccompanied children		On-going
141	Ranao Women and Children Rehabilitation of Center (RWCRC)	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		NFIs distribution		Completed
142	RWCRC	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tibanga & Tubod	Sourcing of relief goods & temporary shelter		On-going
143	RWCRC	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Data gathering/validation		On-going
144	Save the Children	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Relief goods sourcing/coordination		On-going
145	Save the Children	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City				On-going
146	Save the Children	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Luinab, Tubod, Tibanga	NFIs distribution		On-going
147	UNICEF	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Rapid Registration, Family Tracing and Reunification	CFSI, DepEd	On-going
148	UNICEF	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		NFIs Distribution	CFSI, DepEd	On-going
149	UNICEF	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City		Capacity Building	CFSI, DepEd	On-going
150	ADRA	Shelter		Region 7	Negros Oriental	Sibulan	TBA	Construction of temporary shelters		Submitted
151	ADRA	Shelter		Region 7	Negros Oriental	Sibulan	TBA	Construction of temporary shelters		Planned
152	ADRA	Shelter		Region 7	Negros Oriental	Sibulan	TBA	Construction of temporary shelters		

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
153	ADRA	Shelter		Region 7	Negros Oriental	Valencia	TBA	Construction of temporary shelters		
154	CRS	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		In planning stages	Xavier University	Planned
155	Plan Philippines	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		Distribution of tents, blankets, mosquito nets		On-going
156	Plan Philippines	Shelter		Region 10	Lanao del Norte	Iligan City	27 barangays	Assessment		On-going
157	Plan Philippines	Shelter		Region 10	Lanao del Norte	Iligan City	27 barangays	Distribution of tents, blankets, mosquito nets		On-going
158	ACF	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Hygiene kits distribution, Water supply		On-going
159	ACF	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Waste management (CFW)		On-going
160	ACF	WASH		Region 10	Misamis Oriental	Cagayan de Oro		WASH Assessments		On-going
161	ACF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	BARANGAY 13 (POB.)	WASH Coordination		Started
162	ACF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Carmen	WASH Coordination		Completed
163	ACF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	WASH Coordination		On-going
164	ACF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Consolacion	WASH Coordination		On-going
165	ADRA	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water purification	Global Medics	On-going
166	Catholic Relief Services (CRS)	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Cleanup	Xavier University, Archdiocese of CDO	On-going
167	CFSI	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Supply		
168	CFSI	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Hygiene kits distribution		
169	CFSI	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Water Supply	WFP	On-going
170	CFSI	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Hygiene kits distribution	Merlin	On-going
171	CFSI	WASH		Region 10	Lanao del Norte	Iligan City		Hygiene kits distribution		
172	CFSI	WASH		Region 10	Lanao del Norte	Iligan City		Hygiene kits distribution	Merlin	On-going
173	CFSI	WASH		Region 10	Lanao del Norte	Iligan City		Hygiene kits distribution		On-going
174	CHILDFUND Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Distribution of hygiene Kits, bottled water and food items, undergarments for children and adolescents	KKKK, WVI	On-going
175	CHILDFUND Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat	Distribution of hygiene Kits, bottled water and food items, undergarments for children and adolescents	KKKK, WVI	On-going
176	CHILDFUND Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon	Distribution of hygiene Kits, bottled water and food items, undergarments for children and adolescents	KKKK, WVI	On-going

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
177	CHILDFUND Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Bayanga	Distribution of hygiene Kits, bottled water and food items, undergarments for children and adolescents	KKKK, WVI	On-going
178	CRS	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Hygiene kits distribution, Water supply	Xavier University, Archdiocese of CDO	Planned
179	CRS	WASH		Region 10	Misamis Oriental	Cagayan de Oro		WASH Assessments		Planned
180	CRS	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17 (POB.)	WASH Coordination		Planned
181	CRS	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		Planned
182	CRS	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		Planned
183	CRS	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		Planned
184	CRS	WASH		Region 10	Lanao del Norte	Iligan City		WASH Assessments		Planned
185	CRS	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		Planned
186	CRS	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		Planned
187	CRS	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		Planned
188	DOH/Bureau of Fire Protection	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Trucking		On-going
189	Fit for School	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		On-going
190	Fit For Schools	WASH		Region 10	Lanao del Norte	Iligan City	Palao	WASH Coordination		On-going
191	HRC	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macabalan	WASH Coordination		On-going
192	HRC	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Puntod	WASH Coordination		On-going
193	HRC	WASH		Region 10	Misamis Oriental	Cagayan de Oro		WASH Coordination		On-going
194	HRC	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		On-going
195	HRC	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		On-going
196	HRC	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		Planned
197	Manila Water	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Supply		Planned
198	Maynilad	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Supply		On-going
199	Merlin	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Distribution of hygiene kits	CFSI	Planned
200	Merlin	WASH		Region 10	Lanao del Norte	Iligan City		Distribution of hygiene kits	CFSI	Planned
201	Nuns	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		On-going
202	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Hygiene kits distribution	HRC	Completed
203	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro		WASH Assessments	HRC	Completed
204	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Supply		On-going
205	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City		Hygiene kits distribution	HRC	Planned
206	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City		WASH Assessments	HRC	On-going
207	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro		WASH Assessments		Planned
208	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13 (Pob.)	Water Supply		Planned
209	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 15 (Pob.)	Water Supply		Planned
210	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Supply		Planned
211	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Hygiene Promotion		Planned

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
212	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit distribution		On-going
213	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit distribution		On-going
214	Philippine Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Supply		On-going
215	Philippine Red Cross	WASH		Region 10	Lanao del Norte	Iligan City		WASH Assessments		Planned
216	Philippine Red Cross	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit distribution		Planned
217	Philippine Red Cross	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit distribution		On-going
218	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		Planned
219	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		On-going
220	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays	Assessment		On-going
221	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays	WASH Kit Distribution		On-going
222	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City		WASH Assessments		Planned
223	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City		WASH Assessments		Planned
224	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		Planned
225	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		Planned
226	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		On-going
227	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		Planned
228	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	27 barangays	Assessment		On-going
229	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	27 barangays	WASH and hygiene kit distribution		
230	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	27 barangays	Orientation on sanitation		
231	Plan Philippines	WASH		Region 10	Bukidnon		TBA	WASH Kit Distribution		Planned
232	Plan Philippines	WASH		Region 10	Bukidnon		TBA	WASH Kit Distribution		On-going
233	PRC	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 15 (Pob.)	WASH Coordination		Planned
234	Save the Children	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Hygiene promotion		On-going
235	Save the Children	WASH		Region 10	Misamis Oriental	Cagayan de Oro		WASH Assessments		Planned
236	Save the Children	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		On-going
237	Save the Children	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		On-going
238	Save the Children	WASH		Region 10	Lanao del Norte	Iligan City		Hygiene promotion		On-going
239	Save the Children	WASH		Region 10	Lanao del Norte	Iligan City		WASH Assessments		Planned
240	Save the Children	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		On-going
241	Save the Children	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		On-going
242	SCF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Consolacion	WASH Coordination		On-going
243	SCF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Puntod	WASH Coordination		Planned
244	SCF	WASH		Region 10	Lanao del Norte	Iligan City	Luinab	WASH Coordination		Planned
245	SCF	WASH		Region 10	Lanao del Norte	Iligan City	Tubod	WASH Coordination		Planned
246	SCF	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		Planned
247	UNFPA	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		Completed
248	UNFPA	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		Completed
249	UNHCR	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		Planned

## Who does-What-Where (3W) as of 26 Dec 2011

No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Activity	Implementing Partners	Status
250	UNHCR	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		Planned
251	UNICEF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	North Balulang	WASH Kit Distribution	DSWD	Planned
252	UNICEF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	North Balulang	WASH Kit Distribution	DSWD	Planned
253	UNICEF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		Planned
254	UNICEF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		On-going
255	UNICEF	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	Water Supply		Planned
256	UNICEF	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		Completed
257	UNICEF	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		On-going
258	World Vision	WASH		Region 10	Misamis Oriental	Cagayan de Oro		WASH Assessments		Planned
259	World Vision	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA	WASH Kit Distribution		On-going
260	World Vision	WASH		Region 10	Lanao del Norte	Iligan City		WASH Assessments		On-going
261	World Vision	WASH		Region 10	Lanao del Norte	Iligan City	Tambacan	WASH Coordination		On-going
262	World Vision	WASH		Region 10	Lanao del Norte	Iligan City	TBA	WASH Kit Distribution		On-going
263	World Vision	WASH		Region 10	Lanao del Norte	Iligan City		WASH Coordination		On-going