

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
1	ChildFund Philippines	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Carmen		NFI Distribution	KKKK	On-going
2	ChildFund Philippines	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat		NFI Distribution	KKKK	On-going
3	ChildFund Philippines	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon		NFI Distribution	KKKK	On-going
4	ChildFund Philippines	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Bayanga		NFI Distribution	KKKK	On-going
5	Christian Aid	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Consolacion		Emergency Relief	MUCAARD	
6	Christian Aid	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Emergency Relief	MUCAARD	
7	Christian Aid	CCCM/NFI		Region 10	Lanao del Norte	Iligan City	San Roque		Emergency Relief	Unlad Kabayan	Planned
8	Christian Aid	CCCM/NFI		Region 10	Lanao del Norte	Iligan City	Hinaplanon		Emergency Relief	Unlad Kabayan	Planned
9	Christian Aid	CCCM/NFI		Region 10	Lanao del Norte	Iligan City	Tambo		Emergency Relief	Unlad Kabayan	
10	IOM	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Covered Courts	upgrades		Completed
11	IOM	CCCM/NFI		Region 10	Misamis Oriental	Cagayan de Oro	Puntod	School	upgrades		Completed
12	Plan Philippines	Coordination		Region 7	Negros Oriental	Dumaguete City	to be identified	to be identified	Assessment		On-going
13	UNDP	Early Recovery		Region 10	Misamis Oriental	Cagayan de Oro		City Proper	Debris clean-up	City Government of Cagayan de Oro	Planned
14	UNDP	Early Recovery		Region 10	Lanao del Norte	Iligan City		City Proper	Debris clean-up	City of Iligan	Planned
15	ChildFund Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Carmen		Distribution of educational supplies	KKKK	On-going
16	ChildFund Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat		Distribution of educational supplies	KKKK	On-going
17	ChildFund Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon		Distribution of educational supplies	KKKK	On-going
18	ChildFund Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Bayanga		Distribution of educational supplies	KKKK	On-going
19	ChildFund Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Puntod		Distribution of educational supplies	KKKK	On-going
20	ChildFund Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	San Simon		Distribution of educational supplies	KKKK	On-going
21	ChildFund Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro	Canitoan		Distribution of educational supplies	KKKK	On-going
22	Plan Philippines	Education		Region 10	Misamis Oriental	Cagayan de Oro			Distribute school packs, repair of schools		Planned
23	Plan Philippines	Education		Region 10	Lanao del Norte	Iligan City	27 barangays		Assessment		Planned
24	Plan Philippines	Education		Region 10	Lanao del Norte	Iligan City	27 barangays		Repair of classrooms		Planned
25	Save the Children	Education		Region 10	Misamis Oriental	Cagayan De Oro	Iponan	Iponan ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
26	Save the Children	Education		Region 10	Misamis Oriental	Cagayan De Oro	Bonbon	Bonbon ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
27	Save the Children	Education		Region 10	Misamis Oriental	Cagayan De Oro	Balulang	Balulang ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
28	Save the Children	Education		Region 10	Misamis Oriental	Cagayan De Oro	Consolacion	Consolacion ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
29	Save the Children	Education		Region 10	Misamis Oriental	Cagayan De Oro	Puntod	North City Central ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
30	Save the Children	Education		Region 10	Lanao Del Norte	Iligan City		Iligan City East I CS	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
31	Save the Children	Education		Region 10	Lanao Del Norte	Iligan City	Bagong Silang	Bagong Silang ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
32	Save the Children	Education		Region 10	Lanao Del Norte	Iligan City		Cabili Village ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
33	Save the Children	Education		Region 10	Lanao Del Norte	Iligan City	Tubod	Tubod ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
34	Save the Children	Education		Region 10	Lanao Del Norte	Iligan City	Luinab	Luinab ES	Provision of Back to School Kits & hygiene kits, Conduct of hygiene promotion, Facilities repair	To be discussed with MERN partners	Ongoing
35	CFSI	Food		Region 10	Lanao del Norte	Iligan City	Mandulog		Distribution of Rice	WFP	Completed
36	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City		Brgy. Tambacan		Cash Transfer Program	Adventist Community Service	Completed
37	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City		Brgy. Tibanga		Cash Transfer Program	Adventist Community Service	Completed
38	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City			JAL Elem. Sch	Cash Transfer Program	Adventist Community Service	Completed
39	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City		Mahayahay		Cash Transfer Program	Adventist Community Service	Completed
40	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City		Bayug		Cash Transfer Program	Adventist Community Service	Completed
41	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City		Upper Hinaplanon		Cash Transfer Program	Service	Completed
42	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City		Barinaut		Cash Transfer Program	Service	Completed
43	ADRA	Food and NFIs	Cash Transfer Program	Region 10	Iligan City		Santiago		Cash Transfer Program	Service	Completed
44	ADRA	Food Security		Region 10	Iligan City		Palao	Elementary Sch	Distributed food packs	Service	Completed
45	ADRA	Food Security		Region 10	Iligan City		Tibanga	Gym EC	Distributed food packs	Adventist Community Service	Completed
46	ADRA	Food Security		Region 10	Iligan City		Sta. Filomena	East High Sch EC	Distributed food packs	Service	Completed
47	ADRA	Food Security		Region 10	Iligan City		Hinaplanon	Elementary Sch	Distributed food packs	Service	Completed
48	ADRA	Food Security		Region 10	Cagayan de Oro		Balulang	Xavier Heights EC	Distributed food packs	Service	Completed
49	ADRA	Food Security		Region 10	Cagayan de Oro		Consolacion		Distributed food packs	Service	Completed
50	ADRA	Food Security		Region 10	Cagayan de Oro		Consolacion	Zion EC	Distributed food packs	Service	Completed
51	ChildFund Philippines	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Carmen		Food Distribution	KKKK	On-going
52	ChildFund Philippines	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat		Food Distribution	KKKK	On-going
53	ChildFund Philippines	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon		Food Distribution	KKKK	On-going

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
54	ChildFund Philippines	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Bayanga		Food Distribution	KKKK	On-going
55	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Carmen		Food Distribution	Government and	Completed
56	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Ilaya		Food Distribution		Completed
57	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Macanhan		Food Distribution		Completed
58	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Kala-Kala		Food Distribution		Completed
59	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Balongis		Food Distribution		Completed
60	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Bonbon		Food Distribution		Completed
61	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Kauswagan		Food Distribution		Completed
62	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro		Isla de Oro	Food Distribution		Completed
63	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Consolation		Food Distribution		Completed
64	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Iponan		Food Distribution		Completed
65	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Food Distribution		Completed
66	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Bulua		Food Distribution		Completed
67	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Taguano		Food Distribution		Completed
68	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Nazareth		Food Distribution		Completed
69	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	PKR- 8		Food Distribution		Completed
70	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Bululang		Food Distribution		Completed
71	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 2		Food Distribution		Completed
72	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 24		Food Distribution		Completed
73	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Camaman-an		Food Distribution		Completed
74	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Canitoan		Food Distribution		Completed
75	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13		Food Distribution		Completed
76	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 14		Food Distribution		Completed
77	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 15		Food Distribution		Completed
78	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17		Food Distribution		Completed
79	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Bazza		Food Distribution		Completed
80	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Macabalan		Food Distribution		Completed
81	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Lina ng Kayan		Food Distribution		Completed
82	WFP	Food Security		Region 10	Misamis Oriental	Cagayan de Oro	Manticao		Food Distribution		Completed
83	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Mahayhay		Food Distribution	Government and	Completed
84	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tambacan		Food Distribution		Completed
85	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tubod		Food Distribution		Completed
86	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Ubaldo Laya		Food Distribution		Completed
87	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Pugaan		Food Distribution		Completed
88	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Bonbonon		Food Distribution		Completed
89	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tibanga		Food Distribution		Completed
90	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Santiago		Food Distribution		Completed
91	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Hinapolan Proper		Food Distribution		Completed
92	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Bagong Silang		Food Distribution		Completed
93	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Santo Rosario		Food Distribution		Completed
94	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	San Miguel		Food Distribution		Completed
95	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tibanga		Food Distribution		Completed
96	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tambacan		Food Distribution		Completed
97	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	San Roque		Food Distribution		Completed

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
98	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Upper Hinaplonan		Food Distribution		Completed
99	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Unidentified Barangay	MSU IT GYM	Food Distribution		Completed
100	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Sta. Filomena		Food Distribution		Completed
101	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Luinab		Food Distribution		Completed
102	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Digkilaan		Food Distribution		Completed
103	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Palao		Food Distribution		Completed
104	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Unidentified Barangay	Evacuation Centre	Food Distribution		Completed
105	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Mandulog		Food Distribution		Completed
106	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Abuno		Food Distribution		Completed
107	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Dulag		Food Distribution		Completed
108	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Hindang		Food Distribution		Completed
109	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Kililangan		Food Distribution		Completed
110	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Lanipoa		Food Distribution		Completed
111	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Mainit		Food Distribution		Completed
112	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Panuroganan		Food Distribution		Completed
113	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Tipinoy		Food Distribution		Completed
114	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Villaverde		Food Distribution		Completed
115	WFP	Food Security		Region 10	Lanao del Norte	Iligan City	Bayug		Food Distribution		Completed
116	WFP	Food Security		ARMM	Lanao del Sur		Tagologan		Food Distribution	Government and	Completed
117	WFP	Food Security		ARMM			Ditsaan-Ramain		Food Distribution		Completed
118	WFP	Food Security		ARMM			Kapai		Food Distribution		Completed
119	WFP	Food Security		ARMM			Bubong		Food Distribution		Completed
120	WFP	Food Security		ARMM			Taraka		Food Distribution		Completed
121	WFP	Food Security		ARMM			Poona Bayabao		Food Distribution		Completed
122	WFP	Food Security		ARMM			Maguing		Food Distribution		Completed
123	WFP	Food Security		ARMM			Mulondo		Food Distribution		Completed
124	WFP	Food Security		ARMM			Masiu		Food Distribution		Completed
125	WFP	Food Security		ARMM			Tamparan		Food Distribution		Completed
126	WFP	Food Security		ARMM			Buagipuso		Food Distribution		Completed
127	Lutheran World Relief	Food, NFI		Region 10	Misamis Oriental	Cagayan de Oro	TBD		Cash Transfer	MASS-SPECC	Planned
128	Lutheran World Relief	Food, NFI		Region 10	Misamis Oriental	Cagayan de Oro	Carmen		Vouchers	KASILAK Foundation	Planned
129	Lutheran World Relief	Food, NFI		Region XIII	Surigao del Sur	Hinatuan			Cash Transfer	CERD	On-going
130	Lutheran World Relief	Food, NFI		Region XIII	Surigao del Sur	Hinatuan			Cash Transfer for Housing Re-	CERD	Planned
131	Lutheran World Relief	Food, NFI		ARMM	Lanao del Sur		18 Barangays		Cash Transfer	MARADECA	Planned
132	CFSI	Health		Region 10	Lanao del Norte	Iligan City	Rogongon		kits		Completed

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
133	CFSI	Health		Region 10	Lanao del Norte	Iligan City	Digkilaan (Our Lady of Fatimah)		Distribution of Family Support kits		Completed
134	CFSI	Health		Region 10	Lanao del Norte	Iligan City	Ubaldo Laya		Distribution of Family Support kits		Planned
135	CFSI	Health		Region 10	Lanao del Norte	Iligan City	Bonbonon		Distribution of Family Support kits		Planned
136	CFSI	Health		Region 10	Lanao del Norte	Iligan City	Panoroganan		Distribution of Family Support kits		Planned
137	CFSI	Health		Region 10	Lanao del Norte	Iligan City	Kalilangan		Distribution of Family Support kits		Planned
138	Humedica	Health		Region 10	Lanao del Norte	Iligan City					On-going
139	Plan Philippines	Health		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays		Assessment; medicines pack distribution		Planned
140	Plan Philippines	Health		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays		Repair of health stations		Planned
141	Plan Philippines	Health		Region 10	Lanao del Norte	Iligan City	27 barangays		Assessment; medicines pack distribution		On-going
142	Plan Philippines	Health		Region 10	Lanao del Norte	Iligan City	27 barangays		Repair of health stations		On-going
143	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro			RH Assessment	Family Planning Org. of the Philippines	completed
144	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro			kits	Asso. Of the Phil.	completed
145	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro			RH Medical Mission	Phil Obstetric and Gynecological Society	On-going
146	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro			Info Sessions	CHOs in Cagayan de Oro	On-going
147	UNFPA	Health	RH	Region 10	Misamis Oriental	Cagayan de Oro			GBV assessment	DSWD 10, PNP 10, SC, FPOP, HOM	Planned
148	UNFPA	Health	RH	Region 7	Negros Oriental	Dumaguete City			RH Assessment		Planned
149	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City			RH Assessment	of the Philippines	On-going
150	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City			Info Sessions	CHOs in Iligan City	Planned
151	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City			GBV assessment	DSWD 10, PNP 10, SC, FPOP, HOM	Planned
152	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City			Distribution of hygiene and RH kits	Integrated Midwives Asso. Of the Phil.	
153	UNFPA	Health	RH	Region 10	Lanao del Norte	Iligan City			RH Medical Mission	Phil Obstetric and Gynecological Society	
154	UNFPA	Health	RH	Region 10	Bukidnon				RH Assessment		Planned
155	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			from CBO		Completed
156	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Manila	Asia	Completed
157	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Manila	Asia	Completed
158	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Transport of shelter and water equipment from Davao		Completed

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
159	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro					On-going
160	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Storage Facilities		On-going
161	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Manila		On-going
162	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Transport of Hygiene Kits, blankets, flyers & Flip Charts		On-going
163	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Transport of NFIs from Manila		On-going
164	WFP	Logistics		Region 10	Misamis Oriental	Cagayan de Oro			Transport of relief items around CDO.	AFP	On-going
165	WFP	Logistics		Region 10	Lanao del Norte	Iligan City			Transport of HEB from Davao		Completed
166	WFP	Logistics		Region 10	Lanao del Norte	Iligan City					On-going
167	WFP	Logistics		Region 10	Lanao del Norte	Iligan City			Storage Facilities		On-going
168	WFP	Logistics		Region 10	Lanao del Norte	Iligan City			Provision of temporary storage		On-going
169	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			IYCF assessment	UNICEF	Ongoing
170	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			MUAC screening	UNICEF	Ongoing
171	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			Baby Friendly Tent	UNICEF	Ongoing
172	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			Training of breastfeeding support groups	UNICEF	Ongoing
173	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			(ENA)	UNICEF	Planned
174	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			and lactating women with infants	UNICEF	Planned
175	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			Distribution of baby kits	UNICEF	Planned
176	ACF	Nutrition		Region 10	Lanao del Norte	Iligan City			Distribution of Micronutrient powders	UNICEF	Planned
177	DOH Region X	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Vit. A supplementation, IYCF Assessments		On-going
178	DOH Region X	Nutrition		Region 10	Lanao del Norte	Iligan City			Vit. A supplementation, IYCF Assessments		On-going
179	MSF	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		City Central School	Out-patient treatment of Severe Acute Malnutrition (OTP)	UNICEF	Planned
180	MSF	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		Cala'an tent city	Out-patient treatment of Severe Acute Malnutrition (OTP)	UNICEF	Planned
181	MSF	Nutrition		Region 10	Lanao del Norte	Iligan City		Sta Felomina	Out-patient treatment of Severe Acute Malnutrition (OTP)	UNICEF	Planned

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
182	MSF	Nutrition		Region 10	Lanao del Norte	Iligan City		Santiago	Out-patient treatment of Severe Acute Malnutrition (OTP)	UNICEF	Planned
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
183	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Iponan	Multipurpose hall	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
184	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Upper Balulang	Covered Court	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
185	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Consolacion	Cover Court	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition									Ongoing
								North City Central Elementary school, community	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
186	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Puntod			DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
187	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Macasandig	Macasandig Cover Court	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
188	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Kauswagan	Covered Court	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
189	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Bulua	Covered Court	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
190	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Poblacion	City Central School	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
191	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Carmen	West City Central	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
		Nutrition								DOH, National Nutrition Council, UNICEF	Ongoing
192	Save the Children			Region 10	Misamis Oriental	Cag. de Oro City	Carmen	Covered Court	Nutrition & IFE assessment; IFE protection, support, promotion	DOH, National Nutrition Council, UNICEF	Ongoing
193	Save the Children	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			IYCF assessment	UNICEF	Ongoing
194	Save the Children	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			MUAC screening	UNICEF	Ongoing
195	Save the Children	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Breastfeeding area	UNICEF	Ongoing
196	Save the Children	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Training of BNSs and BHWs as breastfeeding counsellors	UNICEF	Ongoing
197	Save the Children	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Micronutrient powder distribution	UNICEF	Planned
198	UNICEF	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Infant and Young Child Feedin in Emergencies (IYCF-E) support	DOH, ACF, Save the Children	On-going
199	UNICEF	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Nutrition surveillance	DOH, ACF, Save the Children	On-going
200	UNICEF	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Micronutrient supplementation with multiple micronutrient	DOH, ACF, Save the Children	Planned

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
201	UNICEF	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			malnutrition	Hospital	Planned
202	UNICEF	Nutrition		Region 10	Lanao del Norte	Iligan City			Emergencies (IYCF-E) support	Children	On-going
203	UNICEF	Nutrition		Region 10	Lanao del Norte	Iligan City			Nutrition surveillance	Children	On-going
204	UNICEF	Nutrition		Region 10	Lanao del Norte	Iligan City			with multiple micronutrient	Children	Planned
205	UNICEF	Nutrition		Region 10	Lanao del Norte	Iligan City			Management of acute malnutrition	MSF, German Doctors Hospital	Planned
206	WFP	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		City Central School	supplementary food (RUSF) Ditribution of Ready-to-use	DSWD, CFSI	On-going
207	WFP	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		Bulao ES, Iponan	supplementary food (RUSF)	DSWD, CFSI	On-going
208	WFP	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		Iponan Proper	supplementary food (RUSF)	DSWD, CFSI	On-going
209	WFP	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		Xavier Heights Covered Court	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
210	WFP	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		Kauswagan Covered Court	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
211	WFP	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro		Puntod North CCS	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
212	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		MSU-IIT Gym	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
213	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		Tipanoy ES	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
214	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		Ubaldo Laya ES	supplementary food (RUSF)	DSWD, CFSI	On-going
215	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		Tambacan ES	supplementary food (RUSF) Ditribution of Ready-to-use	DSWD, CFSI	On-going
216	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		City Central School	supplementary food (RUSF)	DSWD, CFSI	On-going
217	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		Tubod ES	supplementary food (RUSF)	DSWD, CFSI	On-going
218	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		Bonbonon ES	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
219	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		Franciscan Seminary	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
220	WFP	Nutrition		Region 10	Lanao del Norte	Iligan City		San Roque ES	Ditribution of Ready-to-use supplementary food (RUSF)	DSWD, CFSI	On-going
221	WVI	Nutrition		Region 10	Misamis Oriental	Cagayan de Oro			Assesment		
222	WVI	Nutrition		Region 10	Lanao del Norte	Iligan City			Assesment		

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
223	AB2CD	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City			Psychosocial		Completed
224	AB2CD	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City			Distribution		Completed
225	AB2CD	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tibanga & Sta. Filomena	Tibanga Gym & Sta. Filomena Gym	Data gathering		Completed
226	BIRTHDEV	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	4 Barangays		Data gathering		On-going
227	BIRTHDEV	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	4 Barangays		Psychosocial trainings/sessions		Planned
228	BIRTHDEV	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	4 Barangays		Psychosocial sessions		Planned
229	ChildFund Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Carmen		Psycho-social activities for children(CCS)	KKKK	On-going
230	ChildFund Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat		Psycho-social activities for children(CCS)	KKKK	On-going
231	ChildFund Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon		Psycho-social activities for children(CCS)	KKKK	On-going
232	ChildFund Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Bayanga		Psycho-social activities for children(CCS)	KKKK	On-going
233	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro	Agusan	Barangay + EC	Distribution	Barangay captain /BSWD	On-going
234	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro	Bonbon	Barangay + EC	Distribution	Barangay captain / CSWD	On-going
235	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro			Distribution	N/A	Planned
236	Handicap International	Protection		Region 10	Misamis Oriental	Cagayan de Oro			DVFP	CSWD + BSWD + DPO	

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
237	HRC	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City			Data gathering	RDRRAC and DUYOG Iligan (Tri-people	On-going
238	Plan International	Protection		Region 10	Lanao del Norte	Iligan City	Palao	Purok 7	NFI Distribution	Solidarity for Sendong RDRRAC and DUYOG Iligan (Tri-people	done
239	Plan International	Protection		Region 10	Lanao del Norte	Iligan City	Palao	Purok 10	NFI Distribution	Solidarity for Sendong RDRRAC and DUYOG Iligan (Tri-people	done
240	Plan International	Protection		Region 10	Lanao del Norte	Iligan City	Hinaplanon Proper	Enang's	NFI Distribution	Solidarity for Sendong RDRRAC and DUYOG Iligan (Tri-people	done
241	Plan International	Protection		Region 10	Lanao del Norte	Iligan City	Hinaplanon Proper	Riverside	NFI Distribution	Solidarity for Sendong RDRRAC and DUYOG Iligan (Tri-people	done
242	Plan International	Protection		Region 10	Lanao del Norte	Iligan City	Palao	Purok 7	NFI Distribution	Solidarity for Sendong BLGU; IDRMI;	done
243	Plan Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Ramon Calintoon Elem School EC	Ramon Chavez;Calintoon	Psychosocial assessment and counselling	LDS;Church of Latterday Saints;	On-going
244	Plan Philippines	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro			Repair of day care centers,		On-going
245	Plan Philippines	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	27 barangays		Psychosocial assessment and counselling		Planned
246	Plan Philippines	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	27 barangays		Repair of day care centers	RDRRAC and DUYOG Iligan (Tri-people	Planned
247	RDRRAC	Protection		Region 10	Lanao del Norte	Iligan City	Tubod	Manuang	Food Distribution	Solidarity for Sendong RDRRAC and DUYOG Iligan (Tri-people	done
248	RDRRAC	Protection		Region 10	Lanao del Norte	Iligan City	Bagong Silang		Food Distribution	Solidarity for Sendong RDRRAC and DUYOG Iligan (Tri-people	done
249	RDRRAC	Protection		Region 10	Lanao del Norte	Iligan City	Hinaplanon Proper	Enang's	Food Distribution	RDRRAC and DUYOG Iligan (Tri-people	done
250	RDRRAC	Protection		Region 10	Lanao del Norte	Iligan City	Hinaplanon Proper	Riverside	Food Distribution	Iligan (Tri-people RDRRAC and DUYOG	done
251	RDRRAC	Protection		Region 10	Lanao del Norte	Iligan City	Palao	Purok 7	Food Distribution	Iligan (Tri-people RDRRAC and DUYOG	done
252	RDRRAC and MAG	Protection		Region 10	Lanao del Norte	Iligan City	Tubod	Manuang	Medical Mission	Iligan (Tri-people RDRRAC and DUYOG	done
253	RDRRAC and MAG	Protection		Region 10	Lanao del Norte	Iligan City	Tubod	Manga Elementary School (EC)	Medical Mission	Iligan (Tri-people Solidarity for Sendong Survivors) Volunteers, MAG Volunteers	done

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
254	RWCRC	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Tibanga & Tubod	Tibanga Gym & Mangga Elem. School	NFIs distribution		Completed
255	RWCRC	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City			Monitoring of separated/unaccompanied children		On-going
256	RWCRC	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City			Sourcing of relief goods & temporary shelter		On-going
	Save the Children	Protection	Child Protection		Misamis Oriental	Cagayan de Oro	Iponan	Iponan ES		to be discussed MERN CM (MTB & Kids for Peace	Planned
257				Region 10					Psychosocial Support Sessions, CFS Support		
	Save the Children	Protection	Child Protection		Misamis Oriental	Cagayan de Oro	Bonbon	Bonbon ES		to be discussed MERN CM (MTB & Kids for Peace	Planned
258				Region 10					Psychosocial Support Sessions, CFS Support		
259	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Balulang	Balulang ES	CFS Support	to be discussed MERN	Planned
260	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion	Consolacion ES	CFS Support	to be discussed MERN	Planned
261	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		North City Central	CFS Support	to be discussed MERN	Planned
262	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		UCCP Church	CFS Support	to be discussed MERN	Planned
263	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		Makeshifts/Houseb	CFS Support	to be discussed MERN	Planned
264	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		Makeshifts/Houseb	CFS Support	to be discussed MERN	Planned
265	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		Makeshifts/Houseb	CFS Support	to be discussed MERN	Planned
266	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		North City Central	CFS Support	to be discussed MERN	Planned
267	Save the Children	Protection	Child Protection	Region 10	Misamis Oriental	Cagayan de Oro		Tubod ES	CFS Support	to be discussed MERN	Planned
	Save the Children	Protection	Child Protection		Lanao del Norte	Iligan City	Luinab	Luinab ES	Psychosocial Support	MERN LANA0 - RASFI, RWCRC< LAFFCOD	On-going
268				Region 10							
269	Save the Children	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Dikilaan	Lady of Fatima	Psychosocial Support	MERN LANA0 - RASFI,	On-going
270	Save the Children	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	St, Mary	St. Michael	Psychosocial Support	MERN LANA0 -	On-going
271	Save the Children	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Quiboloy	Quiboloy ES	Psychosocial Support	MERN LANA0 -	On-going
272	Save the Children	Protection	Child Protection	Region 10	Lanao del Norte	Iligan City	Palao	JAL ES	Psychosocial Support	MERN LANA0-	On-going
273	Save the Children	Protection		Region 10	Lanao del Norte	Iligan City	Palao	Palao Medical	NFI Distribution	Iligan (Tri-people	done
274	Save the Children	Protection		Region 10	Lanao del Norte	Iligan City	Tubod	Manuang	NFI Distribution	Iligan (Tri-people	done
275	Save the Children	Protection		Region 10	Lanao del Norte	Iligan City	Bagong Silang		NFI Distribution	Iligan (Tri-people	done
276	Save the Children	Protection		Region 10	Lanao del Norte	Iligan City	Hinaplanon Proper	Enang's	NFI Distribution	Iligan (Tri-people	done
277	Save the Children	Protection		Region 10	Lanao del Norte	Iligan City	Hinaplanon Proper	Riverside	NFI Distribution	Iligan (Tri-people	done
278	Save the Children	Protection		Region 10	Lanao del Norte	Iligan City	Palao	Purok 7	NFI Distribution	Iligan (Tri-people	done
279	UNFPA	Protection	GBV	Region 10	Misamis Oriental	Cagayan de Oro			GBV assessment		Planned
280	UNFPA	Protection	GBV	Region 10	Lanao del Norte	Iligan City			GBV assessment		Planned
281	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Mahayahay		NFI Distribution		done
282	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Mandulog		NFI Distribution	CFSI, Pailig, CSOFP	done

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
283	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Rogongo		NFI Distribution		planned
284	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Mainit		NFI Distribution		planned
285	CFSI	Protection		ARMM	Lanao Del Sur	Buadipuso	Manacab		NFI Distribution	UNHCR, Al-Gadai	Completed
286	CFSI	Protection		ARMM	Lanao Del Sur	Buadipuso	Manacab		NFI Distribution	UNHCR, Al-Gadai	Completed
287	CFSI	Protection		ARMM	Lanao Del Sur	Buadipuso	Tarik		NFI Distribution	UNHCR, Al-Gadai	Completed
288	CFSI	Protection		Region 10	Lanao del Norte	Iligan	Rogongon		NFI Distribution	Pakigdait, CSOFP	Completed
289	CFSI	Protection		Region 10	Lanao Norte	Iligan City	Mandulog		NFI Distribution	UNHCR, PAILIG	Completed
290	CFSI	Protection		Region 10	Lanao Norte	Iligan City	Mandulog		NFI Distribution	UNHCR, PAILIG	Completed
291	CFSI	Protection		Region 10	Lanao Norte	Iligan City	Mandulog		NFI Distribution	UNHCR, PAILIG	Completed
292	CFSI	Protection		Region 10	Lanao Norte	Iligan City	EC School		NFI Distribution	UNHCR, DepEd	Completed
293	CFSI	Protection		ARMM	Lanao Del Sur	Kapai	Doronan		NFI Distribution	UNHCR, PMWS, LYPR	Completed
294	CFSI	Protection		ARMM	Lanao Del Sur	Kapai	Malna		NFI Distribution	UNHCR, PMWS, LYPR	Completed
295	CFSI	Protection		ARMM	Lanao Del Sur	Kapai	Kapai		NFI Distribution	UNHCR, PMWS, LYPR	Completed
296	CFSI	Protection		ARMM	Lanao Del Sur	Kapai	Demagalen		NFI Distribution	UNHCR, PMWS, LYPR	Completed
297	CFSI	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Kadayunan		NFI Distribution	UNHCR, PMWS, LYPR	Completed
298	CFSI	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Poblacion		NFI Distribution	UNHCR, PMWS, LYPR	Completed
299	CFSI	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Mimbangi		NFI Distribution	UNHCR, PMWS, LYPR	Completed
300	CFSI	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Inudaran		NFI Distribution	UNHCR, PMWS, LYPR	Completed
301	CFSI	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Malinao		NFI Distribution	UNHCR, PMWS, LYPR	Completed
302	CFSI	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Kingan		NFI Distribution	UNHCR, PMWS, LYPR	Completed
303	CFSI	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Kiambong		NFI Distribution	UNHCR, PMWS, LYPR	Completed
304	RDRRAC	Protection		Region 10	Lanao del Norte	Iligan City	Palao	Palao Medical	Food Distribution	Iligan (Tri-people)	done
305	UNHCR	Protection		ARMM	Lanao Del Sur	Buadipuso	Manacab		NFI Distribution	CFSI, Al-Gadai	done
306	UNHCR	Protection		ARMM	Lanao Del Sur	Buadipuso	Manacab		NFI Distribution	CFSI, Al-Gadai	done
307	UNHCR	Protection		ARMM	Lanao Del Sur	Buadipuso	Tarik		NFI Distribution	CFSI, Al-Gadai	done
308	UNHCR	Protection		ARMM	Lanao Del Sur	Bubong	Punod		NFI Distribution	CFSI, Al-Gadai	done
309	UNHCR	Protection		ARMM	Lanao Del Sur	Bubong	Pantar		NFI Distribution	CFSI, Al-Gadai	done

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
310	UNHCR	Protection		Region 10	Lanao del Norte	Ditsaan Rmain	Gadongan		NFI Distribution	Foundation Inc	done
311	UNHCR	Protection		Region 10	Lanao del Norte	Ditsaan Rmain	Rantian		NFI Distribution	Foundation Inc	done
312	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Mandulog		NFI Distribution	Ecoweb, CSOFP	done
313	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Lanipao		NFI Distribution	Ecoweb, CSOFP	done
314	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Dulag		NFI Distribution	Ecoweb, CSOFP	done
315	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Digkilaan		NFI Distribution	Ecoweb, CSOFP	done
316	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Mainit		NFI Distribution	Ecoweb, CSOFP	done
317	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Bonbonon		NFI Distribution	Ecoweb, CSOFP	done
318	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Ubaldo Laya		NFI Distribution	CSWD	done
319	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Tambo		NFI Distribution	CSWD	done
320	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Rogongon		NFI Distribution	Ecoweb, CSOFP	planned
321	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Kalilangan		NFI Distribution	Ecoweb, CSOFP, CFSI, Pailig, Pakigdait,	planned
322	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Panorogangan		NFI Distribution	Ecoweb, CSOFP	planned
323	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Rogongon		NFI Distribution	CFSI, HTMLI	planned
324	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Mainit		NFI Distribution	CFSI, HTMLI	planned
325	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Lanipao		NFI Distribution	CFSI, Pailig, CSOFP	planned
326	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Kalilangan		NFI Distribution	CFSI, Pailig, CSOFP	planned
					Lanao del Norte	Iligan City	Panorogangan		NFI Distribution		
327	UNHCR	Protection		Region 10						CFSI, Pailig, CSOFP	planned
328	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Mainit		NFI Distribution	CFSI, Pailig, CSOFP	planned
329	UNHCR	Protection		Region 10	Lanao del Norte	Iligan City	Dulag		NFI Distribution	CFSI, Pailig, CSOFP	planned
330	UNHCR	Protection		ARMM	Lanao Del Sur	Kapai	Doronan		NFI Distribution	CFSI, PMWS, LYPR	done
331	UNHCR	Protection		ARMM	Lanao Del Sur	Kapai	Malna		NFI Distribution	CFSI, PMWS, LYPR	done
332	UNHCR	Protection		ARMM	Lanao Del Sur	Kapai	Kapai		NFI Distribution	CFSI, PMWS, LYPR	done
333	UNHCR	Protection		ARMM	Lanao Del Sur	Kapai	Dimagalen		NFI Distribution	CFSI, PMWS, LYPR	done
334	UNHCR	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Kadayunan		NFI Distribution	CFSI, PMWS, LYPR	done
335	UNHCR	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Poblacion		NFI Distribution	CFSI, PMWS, LYPR	done
336	UNHCR	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Mimbangiang		NFI Distribution	CFSI, PMWS, LYPR	done
337	UNHCR	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Inudaran		NFI Distribution	CFSI, PMWS, LYPR	done
338	UNHCR	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Malinao		NFI Distribution	CFSI, PMWS, LYPR	done
339	UNHCR	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Kingan		NFI Distribution	CFSI, PMWS, LYPR	done
340	UNHCR	Protection		ARMM	Lanao Del Sur	Tagoloan 2	Kiambong		NFI Distribution	CFSI, PMWS, LYPR	done
341	ADRA	Shelter		Region VII	Negros Oriental	Sibulan	TBA	TBA	Construction of temporary shelters	Adventist Community Service	Submitted
342	Catholic Relief Services	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig			USAID	Planned
343	Catholic Relief Services	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	Consolasion			USAID	Planned
344	Catholic Relief Services	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	Mulalang			USAID	Planned
345	Department of Education	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Classrooms		
346	Department of Education	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Classrooms		

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
347	Department of Education	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		School	Tents		
348	Department of Health	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Portalets		
349	Department of Health	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Latrines		
350	Department of Social Welfare and L	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Shelter provision		
351	Department of Social Welfare and L	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Shelter provision		
352	Department of Social Welfare and L	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	LUMBIA		Bunk Houses		
353	Diocese of Iligan	Shelter		Region 10	Lanao del Norte	Iligan City			Land		
354	Iligan City LGU	Shelter		Region 10	Lanao del Norte	Iligan City	Barangay Sta. Elena		Land		
355	International Organization for Migr	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan			
356	International Organization for Migr	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	LUMBIA		Bunk Houses		
357	IOM	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	Iponan	Bulao Elementary School	Shelter assistance		Completed
358	IOM	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	Iponan	Iponan Central	Shelter assistance		Completed
359	IOM	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	Lumbia	Lumbia Relocation Site	Shelter assistance		Planned
360	IOM	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	Canitoan	Relocation Site	multipurpose halls		Planned
361	IOM	Shelter		Region 10	Misamis Occidental	Iligan City	Lanipao	Purok Lanipao	Shelter assistance/NFI		Completed
362	IOM	Shelter		Region 10	Misamis Occidental	Iligan City	Tubod	Manga Elementary School/La Ville	Assist in relocation, shelter assistance		Completed
363	IOM	Shelter		Region 10	Misamis Occidental	Iligan City	Santiago		Shelter assistance/NFI		Ongoing
364	IOM	Shelter		Region 10	Misamis Occidental	Iligan City	Hinaplanon		Shelter assistance		Ongoing
365	Local Government Unit	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Land		
366	Local Government Unit	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Land		
367	Local Government Unit	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	INDAHAG		Land		
368	Local Government Unit	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	INDAHAG		Land		
369	Lutheran World Relief	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	TBD		Relocation	Habitat for Humanity	Planned
370	NHA	Shelter		Region 10	Lanao del Norte	Iligan City	Barangay Sta. Elena		Land		
371	NHA	Shelter		Region 10	Lanao del Norte	Iligan City	Barangay Sta. Elena		Land		
372	NHA	Shelter		Region 10	Lanao del Norte	Iligan City	Barangay Sta. Elena		Land		
373	Philippine Red Cross	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	LUMBIA		Tents		
374	Plan International	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		Mt. Carmel Parish	Tents		
375	Plan International	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		Court	Tents		
376	Plan International	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		Court	Tents		
377	Plan International	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		Evacuation Center	Tents		
378	Plan International	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		Our Lady of Fatima Church	Tents		
379	Plan International	Shelter		Region 10	Misamis Oriental	Cagayan de Oro		Camaman-an Covered Court	Tents		

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
380	Plan International	Shelter		Region 10	Lanao del Norte	Iligan City	Tambacan		Tents		
381	Rotary Philippines/Shelter Box	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Cala-anan	Tents		
382	Rotary Philippines/Shelter Box	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	CANITO-AN	Court	Tents		
383	Xavier University	Shelter		Region 10	Misamis Oriental	Cagayan de Oro	LUMBIA		Land		
384	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Sitio Tibasak EC	Distribution of Hygiene Kits		Completed
385	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Hall	Distribution of Hygiene Kits		Completed
386	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13	ES	Distribution of Hygiene Kits		Completed
387	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macanhan	Macanhan ES	Distribution of Hygiene Kits		Completed
388	ACF	WASH	SWM	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion		Barangay		Completed
389	ACF	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion		Water trucking	Water District CDO	On-going
390	ACF	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Sitio Tibasak EC	Water trucking	Water District CDO	On-going
391	ACF	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Hall	Water trucking	Water District CDO	On-going
392	ACF	WASH	SWM	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion		Hauling of solid wastes/garbage		On-going
393	ACF	WASH	Sanitation	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Sitio Tibasak EC	Provision of sanitary latrine		On-going
394	ACF	WASH	Sanitation	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Hall	Provision of sanitary latrine		On-going
395	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion		Distribution of Hygiene Kits		Planned
396	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion		Distribution of Water Kits		Planned
397	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Sitio Tibasak EC	Distribution of Water Kits		Planned
398	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Hall	Distribution of Water Kits		Planned
399	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13	West City Central ES	Distribution of Water Kits		Planned
400	ACF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macanhan	Macanhan ES	Distribution of Water Kits		Planned
401	ACF	WASH	Hygiene Promotion	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion		Hygiene Promotion sessions		Planned
402	ACF	WASH	Hygiene Promotion	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Sitio Tibasak EC	Hygiene Promotion sessions		Planned
403	ACF	WASH	Hygiene Promotion	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Hall	Hygiene Promotion sessions		Planned
404	ACF	WASH	Hygiene Promotion	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13	ES	Hygiene Promotion sessions		Planned
405	ADRA	WASH		Region 10	Cagayan de Oro		Ipanan		Water purification	Global Medics	On-going
406	ADRA	WASH		Region 10	Iligan City		San Roque		Water purification	Global Medics	On-going
407	ADRA	WASH		Region 10	Cagayan de Oro		Carmen	Tent City	Water purification	ADRA Germany	On-going
408	Albay	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Carmen		Distribution of Hygiene Kits		On-going
409	Aqua Vida	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro		Balulang	Distribution of Water Kits		On-going
410	Care	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Water Kit Distribution		Completed
411	Care	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Water Kit Distribution		Completed
412	Care	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Hygiene Kit Distribution		Completed
413	Care	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Hygiene Kit Distribution		Completed
414	Care	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Hygiene Promotion		Completed
415	Care	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Water Supply		On-going
416	CFSI	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Canitoan, Buluan		Distribution of drinking water	WFP	Completed
417	ChildFund Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Carmen		water	KKKK	On-going

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
418	ChildFund Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Pagatpat		water	KKKK	On-going
419	ChildFund Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Dansolihon		water	KKKK	On-going
420	ChildFund Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Bayanga		water	KKKK	On-going
421	Coca-Cola Foundation, WFP	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Canitoan, Buluan		Distribution of Hygiene Kits		Planned
422	CRS	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Sitio Tambo	Distribution of Water Kits		Completed
423	CRS	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig EC	Distribution of Water Kits		Completed
424	CRS	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig EC	Distribution of Hygiene Kits		Completed
425	CRS	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Biasong	Distribution of Hygiene Kits		Completed
426	CRS	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Barangay	Water trucking		Completed
427	CRS	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17	Covered Court	Pipeline supply/production well		On-going
428	CRS	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17	Covered Court	Water trucking		On-going
429	CRS	WASH	Hygiene Promotion	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Barangay	distribution		On-going
430	CRS	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Sitio Tibasak EC	Water trucking		Planned
431	CRS	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig ES	Water trucking		Planned
432	Geo Sciences Bureau	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro		NW Barangays	Distribution of Hygiene Kits		On-going
433	Global Medic	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Iponan		Distribution of Water Kits		On-going
434	Global Medic	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Iponan		Water Supply		On-going
435	Global Medic	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Bulua	Balua EC	Distribution of Hygiene Kits		
436	Global Medic	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Bulua		Water Supply		
437	HRC	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macabalan	MACABALAN ES	WASH Coordination		On-going
438	HRC	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Puntod	Puntod EC	WASH Coordination		On-going
439	HRC	WASH		Region 10	Misamis Oriental	Cagayan de Oro		Marcos Bridge	WASH Coordination		On-going
440	HRC	WASH		Region 10	Lanao del Norte	Iligan City		MSU IIT	WASH Coordination		On-going
441	HRC	WASH		Region 10	Lanao del Norte	Iligan City		Ubaldo laya	WASH Coordination		On-going
442	HRC	WASH		Region 10	Lanao del Norte	Iligan City		Upper Hinaplanon	WASH Coordination		Planned
443	LDS	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig Covered Court	Distribution of Hygiene Kits	CRS	Completed
444	LDS	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig Covered Court	Distribution of Water Kits	CRS	Completed

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
445	LDS	WASH	Hygiene Promotion	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig Covered Court	Hygiene Promotion sessions with distribution	CRS	Completed
446	LUWA	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Carmen		Distribution of Hygiene Kits		On-going
447	Manila Water	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro		Marcos Bridge	Distribution of Hygiene Kits		On-going
448	Maynilad	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro		Marcos Bridge	Distribution of Hygiene Kits		On-going
449	Merlin	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	10 barangays		Hygiene Kits Distribution	CFSI	Ongoing
450	Merlin	WASH	WASH NFI	Region 10	Lanao Del Norte	Iligan City	Santiago	Santiago	Hygiene Kits Distribution	CFSI	Ongoing
451	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro			Hygiene kits distribution	HRC	Completed
452	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro			WASH Assessments	HRC	Completed
453	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA		Water Supply		On-going
454	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Brgy. Puntod		women, latrines construction ,	HRC	Planned
455	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro			women, latrines construction ,	HRC	Planned
456	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Brgy. Macabalan		women, latrines construction ,	HRC	Planned
457	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Brgy. Consolacion		WASH kits distribution for women, latrines construction ,	HRC	Planned
458	Oxfam	WASH		Region 10	Misamis Oriental	Cagayan de Oro			women, latrines construction ,	HRC	Planned
459	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City			Hygiene kits distribution	HRC	On-going
460	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City			WASH Assessments	HRC	On-going
461	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Santiago		women, latrines construction ,	HRC	Planned
462	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Hinaplanon		women, latrines construction ,	HRC	Planned
463	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Sta. Felomina		women, latrines construction ,	HRC	Planned
464	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Luinab (?)		WASH kits distribution for women, latrines construction ,	HRC	Planned
465	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Santiago		WASH kits distribution for women, latrines construction ,	HRC	Planned
466	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Sta. Felomina		WASH kits distribution for women, latrines construction ,	HRC	Planned
467	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Upper Hinaplanon		WASH kits distribution for women, latrines construction ,	HRC	Planned
468	Oxfam	WASH		Region 10	Lanao del Norte	Iligan City	Palao		WASH kits distribution for women, latrines construction ,	HRC	Planned
469	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA		WASH Kit Distribution		On-going
470	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays		Assessment		On-going
471	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	27 barangays		WASH Kit Distribution		On-going
472	Plan Philippines	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA		WASH Kit Distribution		Planned
473	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	TBA		WASH Kit Distribution		On-going
474	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	27 barangays		Assessment		On-going

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
475	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City			WASH Assessments		Planned
476	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City			WASH Assessments		Planned
477	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City		City Central School	WASH Coordination		Planned
478	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City		Brgy. Diggilaan	WASH Coordination		Planned
479	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	TBA		WASH Kit Distribution		Planned
480	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	27 barangays		WASH and hygiene kit distribution		
481	Plan Philippines	WASH		Region 10	Lanao del Norte	Iligan City	27 barangays		Orientation on sanitation		
482	Plan Philippines	WASH		Region 10	Bukidnon		TBA		WASH Kit Distribution		On-going
483	Plan Philippines	WASH		Region 10	Bukidnon		TBA		WASH Kit Distribution		Planned
484	Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Pipeline supply/production well		In place
485	Red Cross	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13	ES	Pipeline supply/production well		On-going
486	Red Cross	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 15	Central City ES	Pipeline supply/production well		On-going
487	Red Cross	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17	Covered Court	Pipeline supply/production well		On-going
488	Red Cross	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Puntod	UCCP	Pipeline supply/production well		On-going
489	Red Cross	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Kauswagan	Kauswagan ES	Pipeline supply/production well		On-going
490	Red Cross	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig ES	Pipeline supply/production well		On-going
491	Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13		Pipeline supply/production well		On-going
492	Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 15		Pipeline supply/production well		On-going
493	Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17		Pipeline supply/production well		On-going
494	Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Puntod		Pipeline supply/production well		On-going
495	Red Cross	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Kauswagan		Pipeline supply/production well		On-going
496	Red Cross	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Ubaldo Laya	Ubaldo Laya EC	Distribution of Hygiene Kits		Completed
497	Red Cross	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Luinab	Luinab EC	Distribution of Hygiene Kits		Completed
498	Red Cross	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Poblacion	City Central School	Distribution of Hygiene Kits		Completed
499	Red Cross	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City		San Lorenzo Ruiz Parish	Distribution of Hygiene Kits		Completed
500	Red Cross	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Palao	Dona Juana Palao EC	Distribution of Hygiene Kits		Completed
501	Red Cross	WASH		Region 10	Lanao del Norte	Iligan City	Ubaldo Laya		Hygiene Kit Distribution		Completed
502	Red Cross	WASH		Region 10	Lanao del Norte	Iligan City	Luinab		Hygiene Kit Distribution		Completed
503	Red Cross	WASH		Region 10	Lanao del Norte	Iligan City	Poblacion		Hygiene Kit Distribution		Completed
504	Red Cross	WASH		Region 10	Lanao del Norte	Iligan City			Hygiene Kit Distribution		Completed
505	Red Cross	WASH		Region 10	Lanao del Norte	Iligan City	Palao		Hygiene Kit Distribution		Completed
506	Red Cross	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City		Iligan City High School	Distribution of Hygiene Kits		Planned

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
507	Red Cross	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City			Distribution of Hygiene Kits		Planned
508	Red Cross	WASH		Region 10	Lanao del Norte	Iligan City			Hygiene Kit Distribution		Planned
509	Red Cross	WASH		Region 10	Lanao del Norte	Iligan City			Hygiene Kit Distribution		Planned
		WASH									Completed
510	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Consolacion	UCCP Church Evacuation Center	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
511	Save the Children	WASH		Region 10	Misamis Oriental	Cagayan De Oro	Tibanga	Makeshifts/Houseb ased	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
		WASH									Completed
512	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Puntod	North City Central ES Evacuation Center and PDP	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
		WASH						Balacanas Riverside, Balacanas			Completed
513	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Puntod	Creekside and West Telegrafo	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
		WASH							WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
514	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Brgy. 24	Evacuation Center	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
		WASH						Balacanas Riverside, Balacanas			Completed
515	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Puntod	Creekside	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
		WASH							WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
516	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Puntod	West Telegrafo	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
		WASH									Completed
517	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Puntod	North City Central ES Evacuation Center	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
		WASH							WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
518	Save the Children			Region 10	Misamis Oriental	Cagayan De Oro	Bonbon	Housebased	WASH Kits Distribution and Hygiene Promotion	MERN, Xavier University	Completed
519	Save the Children	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Puntod	UCCP	Distribution of Water Kits		Planned
								Balacanas riverside, creekside, and			Planned
520	Save the Children	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Puntod		Distribution of Water Kits		Planned
521	Save the Children	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Puntod	North City Puntod ES	Distribution of Water Kits		Planned
522	Save the Children	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Luinab	Luinab EC	Distribution of Water Kits		Completed
523	Save the Children	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Luinab		Distribution of Water Kits		Completed
524	Save the Children	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Tubod	Tubod Elementary School	Distribution of Water Kits		Completed
525	Save the Children	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Tibanga	Tibanga Gym	Distribution of Water Kits		Completed

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
526	Save the Children	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Tibanga	Tibanga Gym	Distribution of Water Kits		Completed
		WASH						Luinab ES	WASH Kits Distribution and	MERN, Xavier	Completed
527	Save the Children			Region 10	Lanao Del Norte	Iligan City	Luinab	Evacuation Center	Hygiene Promotion	University	
528	Save the Children	WASH		Region 10	Lanao Del Norte	Iligan City	Luinab	Makeshifts/Housebased	WASH Kits Distribution and	MERN, Xavier	Completed
		WASH						Makeshifts/Housebased	Hygiene Promotion	University	
529	Save the Children			Region 10	Lanao Del Norte	Iligan City	Tibanga		WASH Kits Distribution and	MERN, Xavier	Completed
		WASH							Hygiene Promotion	University	
530	Save the Children			Region 10	Lanao Del Norte	Iligan City	Tubod	Tubod ES	WASH Kits Distribution and	MERN, Xavier	Completed
		WASH						Evacuation Center	Hygiene Promotion	University	
531	Save the Children			Region 10	Lanao Del Norte	Iligan City	Tubod	Outside Evacuation Center/Community	WASH Kits Distribution and	MERN, Xavier	Completed
		WASH							Hygiene Promotion	University	
532	Save the Children			Region 10	Lanao Del Norte	Iligan City	Tibanga	Housebased	WASH Kits Distribution and	MERN, Xavier	Completed
		WASH							Hygiene Promotion	University	
533	Save the Children			Region 10	Lanao Del Norte	Iligan City	Luinab	Luinab ES	WASH Kits Distribution and	MERN, Xavier	Completed
		WASH						Evacuation Center	Hygiene Promotion	University	
534	Save the Children			Region 10	Lanao Del Norte	Iligan City	Palao	Purok 7	WASH Kits Distribution and	MERN, Xavier	Completed
		WASH						Lower Balulang	Hygiene Promotion	University	
535	SHA	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Balulang	Covered Court	Pipeline supply/production well		Planned
536	SHA	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Iponan	Iponan Bulao ES	Pipeline supply/production well		Planned
537	SHA	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Iponan	Hall Covered Court	Pipeline supply/production well		Planned
538	UNFPA	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA		WASH Kit Distribution		Completed
539	UNFPA	WASH		Region 10	Lanao del Norte	Iligan City	TBA		WASH Kit Distribution		Completed
540	UNICEF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Balulang	Lower Balulang	Distribution of Hygiene Kits	DWSD 10	Completed
541	UNICEF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Balulang	Covered Court	Distribution of Water Kits	DWSD 10	Completed
542	UNICEF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Iponan	Iponan Bulao ES	Distribution of Jerry Cans	DWSD 10	Completed
543	UNICEF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Puntod	ES	Distribution of Jerry Cans	DWSD 10	Planned
544	UNICEF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Consolacion	Marcos Bridge	Distribution of Jerry Cans	DWSD 10	Planned
545	UNICEF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Macanhan ES	Distribution of Jerry Cans	DWSD 10	Planned
546	UNICEF	WASH	WASH NFI	Region 10	Misamis Oriental	Cagayan de Oro	Carmen	Macanhan High School	Distribution of Jerry Cans	DWSD 10	Planned
547	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Santa Filomena	Santa Filomena Gym	Distribution of Hygiene Kits	Fit for School	Completed
548	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Palao	Dona Juana Palao EC	Distribution of Hygiene Kits	Fit for School	Completed
549	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Palao	Dona Juana Palao EC	Distribution of Jerry Cans	Fit for School	Completed

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
550	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Hinaplanon	Echavez Elementary School	Distribution of Jerry Cans	Fit for School	Completed
551	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Tubod	Tubod Elementary School	Distribution of Hygiene Kits	Fit for School	Planned
552	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Tubod	Tubod Elementary School	Distribution of Jerry Cans	Fit for School	Planned
553	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Palao	Merila Chapel	Distribution of Hygiene Kits	Fit for School	Planned
554	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Palao	Merila Chapel	Distribution of Jerry Cans	Fit for School	Planned
555	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Pugaan	Pugaan Barangay Hall	Distribution of Hygiene Kits	Fit for School	Planned
556	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Pugaan	Pugaan Barangay Hall	Distribution of Jerry Cans	Fit for School	Planned
557	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Rogongon	Santa Cruz Elementary School	Distribution of Hygiene Kits	Fit for School	Planned
558	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Rogongon	Santa Cruz Elementary School	Distribution of Jerry Cans	Fit for School	Planned
559	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Rogongon	Kabangan Elementary School	Distribution of Hygiene Kits	Fit for School	Planned
560	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Rogongon	Kabangan Elementary School	Distribution of Jerry Cans	Fit for School	Planned
561	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Bonbonon	Venancion Siersa Elementary School	Distribution of Hygiene Kits	Fit for School	Planned
562	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Bonbonon	Venancion Siersa Elementary School	Distribution of Jerry Cans	Fit for School	Planned
563	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City		Madraza	Distribution of Hygiene Kits	Fit for School	Planned
564	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City		Madraza	Distribution of Jerry Cans	Fit for School	Planned

Who does-What-Where (3W) as of 05 Jan 2012



No.	Organisation	Cluster	Sub Sector	Region	Province	Municipality	Barangay	Place Name	Activity	Implementing Partners	Status
565	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Digkilaan	Lady of Fatima	Distribution of Hygiene Kits	Fit for School	Planned
566	UNICEF	WASH	WASH NFI	Region 10	Lanao del Norte	Iligan City	Digkilaan	Lady of Fatima Macasandig	Distribution of Jerry Cans	Fit for School	Planned
567	Water District	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Covered Court	Pipeline supply/production well		On-going
568	Water District	WASH	Water	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig ES	Pipeline supply/production well		On-going
569	World Vision	WASH		Region 10	Misamis Oriental	Cagayan de Oro	TBA		WASH Kit Distribution		On-going
570	World Vision	WASH		Region 10	Misamis Oriental	Cagayan de Oro			WASH Assessments		Planned
571	World Vision	WASH		Region 10	Lanao del Norte	Iligan City			WASH Assessments		On-going
572	World Vision	WASH		Region 10	Lanao del Norte	Iligan City	Tambacan	Tambacan Elem. School	WASH Coordination		On-going
573	World Vision	WASH		Region 10	Lanao del Norte	Iligan City	TBA		WASH Kit Distribution		On-going
574	World Vision	WASH		Region 10	Lanao del Norte	Iligan City		Echavez ES	WASH Coordination		On-going
575	XUAA	WASH	Sanitation	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13	West City Central ES	Provision of EcoSan Latrines		Completed
576	XUAA	WASH	Sanitation	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 15	Central City ES	Provision of EcoSan Latrines		Completed
577	XUAA	WASH	Sanitation	Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17	Macasandig Covered Court	Provision of EcoSan Latrines		Completed
578	XUAA	WASH	Sanitation	Region 10	Misamis Oriental	Cagayan de Oro	Macasandig	Macasandig ES	Provision of EcoSan Latrines		Completed
579	XUAA	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 13		Provision of Latrines		Completed
580	XUAA	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 15		Provision of Latrines		Completed
581	XUAA	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Barangay 17		Provision of Latrines		Completed
582	XUAA	WASH		Region 10	Misamis Oriental	Cagayan de Oro	Macasandig		Provision of Latrines		Completed